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With the passage of Act 8 of the First Extraordinary Session of 

2005 (Act 8), the Louisiana legislature mandated the integration of 

hurricane protection activities  (e.g., levee construction) and coastal 

restoration activities (e.g., river diversions or marsh creation). Act 8 

also created the Coastal Protection and Restoration Authority Board 

(CPRA Board) and tasked it with oversight of these activities. The 

Office of Coastal Protection and Restoration (OCPR) was designated 

as the implementation arm of the CPRA Board. To avoid confusion, 

the 2012 Louisiana legislature changed the name of the state agency 

from OCPR to the Coastal Protection and Restoration Authority 

(CPRA).

The CPRA Board, with the assistance of CPRA, is required by Act 

523 of the 2009 Regular Legislative Session, amended by Act 

604, to produce an Annual Plan that inventories projects, presents 

implementation schedules for these projects, and identif ies funding 

schedules and budgets. This Fiscal Year 2023 Annual Plan provides 

an update on the state’s efforts to protect and restore its coast and 

describes the short-term and long-term results that citizens can 

expect to see as the state progresses toward a sustainable coast.

Act 570 of the 2018 Regular Session, enacting La. R.S. 49:214.8.1, 

et seq., transferred the responsibilities of the Atchafalaya Basin 

Research and Promotion Board and the Atchafalaya Basin Program 

from the Department of Natural Resources to the Coastal Protection 

and Restoration Authority, which will perform and exercise the 

powers, duties, functions, and responsibilities of the Program as 

provided by law. The annual basin plan is included in the Annual 

Plan: Integrated Ecosystem Restoration and Hurricane Protection in 

Coastal Louisiana produced each year by the Coastal Protection and 

Restoration Authority.

Fiscal Year 2023 Annual Plan: Integrated Ecosystem Restoration 

and Hurricane Protection in Coastal Louisiana. Submitted to the 

Senate Natural Resources Committee; House Natural Resources and 

Environment Committee; Senate Transportation, Highways and Public 

Works Committee; House Transportation, Highways and Public Works 

Committee by The Coastal Protection and Restoration Authority of 

Louisiana. In accordance with R.S. 49:214.5.3 and R.S. 49:214.6.1
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The Water Campus 

150 Terrace Avenue 

Baton Rouge, LA 70802 

(225) 342-7308 

www.coastal.la.gov

Kyle R. “Chip” Kline, Jr. 

Chairman of the Board, Coastal Protection and Restoration Authority

Dear Louisiana,

It is my great honor to bring you the Fiscal Year 2023 Annual Plan. This year’s plan embodies the mission of 

the coastal program, and highlights all the ways in which CPRA has hit its stride as an agency, a small but 

mighty workforce, and a global leader in coastal restoration and climate adaptation. 

This year’s $1.35 billion plan represents the largest annual investment in the history of the coastal 

program. With 81% of funding going directly toward construction activities, this year’s plan will bring many 

monumental projects envisioned in the Coastal Master Plan to life. 

Additionally, CPRA has begun construction on two of the largest dredging projects ever undertaken by 

the State. The Lake Borgne Marsh Creation project in the Pontchartrain Basin and the Spanish Pass Marsh 

Creation project in the Barataria Basin will use nearly 30 million cubic yards of dredged material to restore 

nearly 4,500 acres of marsh and ridge. With nearly a quarter of the entire American dredge fleet actively 

working on coastal projects in Louisiana, this year promises to be the Year of the Dredge.

We are also seeing a historic level of federal investment. Louisiana will receive over $2 billion in federal 

emergency supplemental disaster relief funds to build critical flood protection projects and increase 

resiliency for our coastal communities after Hurricanes Ida, Laura, and Delta. We will capitalize on over $643 

million in funding to Louisiana from the Infrastructure Investment and Jobs Act (IIJA) directed to the United 

States Army Corps of Engineers (USACE) to be spent on protection and restoration projects that would 

complement our Coastal Master Plan objectives.

This fiscal year we expect a much-anticipated federal permitting decision on the Mid-Barataria Sediment 

Diversion, a cornerstone project of the Coastal Master Plan. This project represents the largest coastal 

restoration effort ever undertaken in the U.S. and is a global example of innovative coastal restoration. 

Through decades of studies, careful planning, and intensive analysis, it is clear that reconnecting the 

Mississippi River is our best chance at preserving and sustaining coastal Louisiana for the next generation. 

As we face increasingly intense storms and changing environmental factors in combination with the drastic 

rates of land loss we are already experiencing today, implementing projects that maximize sustainability and 

increase resiliency could not be more important. 

As our communities continue to recover from the impacts of the 2020 and 2021 hurricanes, one silver lining 

we observed was the sustainability of our restoration projects in the face of Hurricane Ida, one of the most 

powerful storms to ever make landfall in our state. Hurricane and Storm Damage Risk Reduction System also 

handled this major test as designed. USACE credits the restoration efforts accomplished by the state and 

CPRA as a key aspect of the success of its coastal defenses. 

To bolster our state’s proactive planning efforts, we continue to press forward with our Adaptive 

Governance Initiative (AGI) and Climate Initiatives Task Force. Through AGI, every department in state 

government is considering ways to adapt to our changing coast so that we can better serve the needs of 

our people today and in the future. Meanwhile, the Climate Initiatives Task Force unanimously approved the 

state’s first plan to mitigate the causes of climate change by reducing greenhouse gas emissions to net zero 

by 2050. The Climate Action Plan contains a balanced set of recommendations to address the root cause of 

climate change while positioning the state to maintain its economic competitiveness in a low-carbon future.

This plan exemplif ies historic progress in making once abstract concepts a reality. And it gets us that much 

closer to a more resilient, sustainable, and thriving coastal Louisiana. 

Sincerely,
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OUR BOARD
Kyle R. “Chip” Kline, Jr.

Chairman, Coastal Protection and 

Restoration Authority 

Dwayne Bourgeois

Regional Representative, Terrebonne Basin

Dr. Chuck Brown

Secretary, Department of Environmental Quality

Bill Bubrig

Regional Representative, Mississippi Delta Basin  

Scott Burke

Regional Representative, Barataria Basin

Laurie Cormier

Regional Representative, Calcasieu and Sabine Basin 

Patrick Page Cortez

President, Louisiana State Senate

Senator Bob Hensgens, Designee

Jay Dardenne

Commissioner, Division of Administration

Barbara Goodson, Designee

Jim Donelon

Commissioner, Department of Insurance 

Billy Broussard, Designee

Monica Gorman

Regional Representative, Pontchartrain Basin  

Thomas Harris

Secretary, Department of Natural Resources

Keith Lovell, Designee

Bill Hidalgo

Regional Representative, Atchafalaya Basin

Guy McInnis

Regional Representative, Breton Sound Basin  

Jack Montoucet

Secretary, Department of Wildlife and Fisheries

Patrick Banks, Designee

Billy Nungesser

Lieutenant Governor 

Michael Ince, Designee

Don Pierson

Secretary, Louisiana Economic Development 

Patrick Witty, Designee

Stephen Sagrera

Regional Representative, Teche and Vermilion Basin

Clay Schexnayder 

Speaker, Louisiana House of Representatives 

Jerome Zeringue, Designee 

Dr. Mike Strain

Commissioner, Department of 

Agriculture and Forestry

Joey Breaux, Designee

Casey Tingle

Director, Governor’s Office of Homeland 

Security and Emergency Preparedness 

Dr. Shawn Wilson 

Secretary, Department of Transportation 

and Development 

Chris Knotts, Designee 
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FISCAL YEAR 2023 
SUMMARY

F Y  2 0 2 3  T O TA L  E X P E N D I T U R E S

$1.35 BILLION

CPRA is required by Act 523 of the 2009 Regular 

Legislative Session, amended by Act 604, to 

produce an Annual Plan that inventories projects, 

presents implementation schedules for those 

projects, and identif ies funding schedules and 

projected expenditures. CPRA revenues are based 

on projections; expenditures occur only IF and WHEN 

projected revenues are received.

"  P L A N N I N G 

"  E N G I N E E R I N G  &  D E S I G N

"  C O N S T R U C T I O N

"  O P E R AT I O N ,  M A I N T E N A N C E  &  M O N I T O R I N G

"  O N G O I N G  P R O G R A M S  &  I N I T I AT I V E S

"  O P E R AT I N G  C O S T S

F Y  2 0 2 4  T O TA L  
E X P E N D I T U R E S

$1.34 B

$7 1.7 M

$8.6 M
$32.8 M

$5 1.1  M

$ 4 3.1  M

F Y  2 0 2 5  T O TA L  
E X P E N D I T U R E S

$1.1 B

$20.9 M

$8.3 M$33.7 M

$ 4 4 M

$ 41. 4 M

$64 . 4 M

$32 M

$70.7 M
$75.1  M

$13.5 M

$1.1  B

$920 M

$ 1.1  B
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S O U T H W E S T  R E G I O N

1 5  A C T I V E  P R O J E C T S :  1 0  I N  C O N S T R U C T I O N  ( C ) ,  5  I N  E & D

1 4 2  T O TA L  A C T I V E  P R O J E C T S : 

9 2  I N  C O N S T R U C T I O N ,  4 1  I N  E & D ,  9  I N  P L A N N I N G

ACTIVE PROJECTS  
IN FY 2023

S O U T H  C E N T R A L  R E G I O N

3 9  A C T I V E  P R O J E C T S :  24  I N  C O N S T R U C T I O N  ( C ) ,  1 1  I N  E & D ,  4  I N  P L A N N I N G

C W P P R A  P H A S E  I  P R O J E C T S

1 Bay Raccourci Marsh Creation and Ridge Restoration

2 East Catf ish Lake Marsh Creation and Shoreline Protection

3 Bay Raccourci Marsh Creation Increment 2

4 Port Fourchon Marsh Creation

C W P P R A  P H A S E  I I  P R O J E C T S    

5 West Fourchon Marsh Creation (C)

S TAT E - O N LY  P R O J E C T S

6 East Grand Lake Upper Region (C)

7 Henderson Lake Water Management Unit Spoil Bank Gapping (C)

8 Boy Scouts of America Swamp Base Boat Launch (C)

9 Cajun Coast Welcome Center Trail (C)

10 Sandy Cove Boat Launch (C)

11 Murphy Lake Depth Restoration

12 Morganza to the Gulf (C)

13 Larose to Golden Meadow System Improvements (C)

14 North Lafourche Levee Improvements (C)

15 St. Mary Back Lakeside Flood Protection

16 MTG Levee Improvements - TLCD

17 Rodere Canal Water Control Structure (C)

18 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

19 West of Atchafalaya Basin Feasibility Study

20 Morganza- Upper Basin Feasibility Study

21 South Central Coastal Plan

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

22 Terrebonne Basin Ridge and Marsh Creation- Bayou Terrebonne Increment (C)

23 Pointe-aux-Chenes WMA Enhancement (C)

24 Terrebonne HNC Island Restoration (C)

25 Bayou Dularge Ridge and Marsh Creation (C)

26 Cypremort Point State Park Improvements (C)

27 Chitimacha Boat Launch (C)

28 Barrier Island Restoration - Terrebonne Basin

N F W F  P R O J E C T S

29 Increase Atchafalaya Flow to Eastern Terrebonne

R E S T O R E  P R O J E C T S

30 Houma Navigation Canal Lock Complex (C)

31 Grand Bayou Freshwater Reintroduction

G O M E S A  P R O J E C T S

32 Hollywood Canal Closure Structure (C)

33 Reach L Mitigation (C)

34 Elliot Jones Pump Station (C)

35 MTG Reach E Levee Lift (C)

36 Recertif ication System

37 Grand Bayou Pump Station (C)

38 Yokley Levee Extension (C)

39 Jefferson Canal Flap Gate (C)

C W P P R A  P H A S E  I  P R O J E C T S

1 East Cove Marsh Creation

2 South Grand Chenier Marsh Creation - Baker Tract

C W P P R A  P H A S E  I I  P R O J E C T S    

3 No Name Bayou Marsh Creation & Nourishment (C)

4 South Grand Chenier Marsh Creation Project (C)

S TAT E - O N LY  P R O J E C T S

5 Cameron Gulf Shoreline Protection (C)

6 North Vermilion Bay Shoreline Protection (C)

7 Freshwater Bayou Shoreline Protection (C)

8 East Rainey Marsh Creation

9 Vermilion Parish Ridge Restoration and Shoreline Protection

W R D A  P R O J E C T S    

10 Southwest Coastal Louisiana (C)

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

11 Lake Charles Science and Education Center (C)

N O N - D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

12 Long Point Bayou Marsh Creation (C)

R E S T O R E  P R O J E C T S

13 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration

14 Rockefeller Shoreline Protection - RESTORE Parish Matching (C)

15 Freshwater Bayou Canal Shoreline Protection (C)
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S O U T H E A S T  R E G I O N

8 8  A C T I V E  P R O J E C T S :  5 8  I N  C O N S T R U C T I O N  ( C ) ,  2 5  I N  E & D ,  5  I N  P L A N N I N G

C W P P R A  P H A S E  I  P R O J E C T S

1 Grand Bayou Ridge and Marsh Restoration Increment 2

2 Northeast Turtle Bay Marsh Creation Extension

3 East Delacroix Marsh Creation and Terracing

4 North Delacroix Marsh Creation and Terracing

5 Phoenix Marsh Creation- East Increment

6 Reggio Marsh Creation and Hydrologic Restoration

7 Phoenix Marsh Creation - West Increment

8 Fritchie Marsh Creation and Terracing

9 St. Catherine Island Marsh Creation and Shoreline Protection

10 Bayou Cane Marsh Creation

C W P P R A  P H A S E  I I  P R O J E C T S    

11 Caminada Headland Back Barrier Marsh Creation (C)

12 Northeast Turtle Bay Marsh Creation and Critical Areas Shoreline Protection (C)

13 Mid Breton Land Bridge Marsh Creation & Terracing (C)

14 Breton Landbridge Marsh Creation (West) (C)

15 LaBranche East Marsh Creation (C)

16 New Orleans Landbridge Shoreline Stabilization & Marsh Creation (C)

S TAT E - O N LY  P R O J E C T S

17 Rosethorne Tidal Protection (C)

18 Pailet Basin Tidal Protection (C)

19 Grand Isle Back Levee (C)

20 Plaquemines Parish Drainage Improvements (C)

21 Lockport to Larose Reach B1 (C)

22 Grand Bayou Ridge Restoration and Canal Backfilling

23 Ted Gisclair Lock Structure (C)

24 Northwest Little Lake Marsh Creation Increment 2

25 MTG Levee Improvements - NLLD

26 Grand Isle Breakwaters (C)

27 Bayou Terre Aux Boeuf Ridge Restoration Phase III (C)

28 South Pass Bird Island Project (C)

29 Union Diversion

30 Jefferson Parish Bucktown Living Shoreline Project (C)

31 LaBranche Shoreline Protection Project (C)

32 Manchac Landbridge Shoreline Protection

33 Montz Pump Station (C)

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

34 New Orleans to Venice (C)

35 New Orleans to Venice Mitigation - Plaquemines Non-Federal (C)

36 New Orleans to Venice Mitigation - Federal (C)

37 Upper Barataria Basin Flood Management

38 WBV Risk Reduction

39 Lafitte Area Flood Risk Feasibility Study

40 SELA - Overall (C)

41 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection (C)

42 LPV Risk Reduction

43 St. Tammany Risk Reduction

44 South Tangipahoa Feasibility Study

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

45 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment (C)

46 Large-Scale Barataria Marsh Creation (C)

47 Bayou Segnette State Park Improvements (C)

48 Grand Isle State Park Improvements (C)

49 WHARF Phase 1 (C)

50 Louisiana Wetlands Education Center (C)

51 Des Allemands Boat Launch (C)

52 Grande Cheniere Ridge Marsh Creation (C)

53 Bird’s Foot Delta Hydrologic Restoration 

54 Golden Triangle Marsh Creation (C)

55 Biloxi Marsh Living Shoreline Project (C)

56 Bayou LaLoutre Ridge Restoration and Marsh Creation (C)

57 Lake Borgne Marsh Creation - Increment 1 (C)

58 Isle-au-Pitre Island Restoration

59 Chandeleur Island Restoration Project

60 Large-Scale Marsh Creation- Pontchartrain Basin

N F W F  P R O J E C T S

61 Mid-Barataria Sediment Diversion (C)

62 Mid-Breton Sediment Diversion

R E S T O R E  P R O J E C T S

63 Paradis Canal Gate (C)

64 Lake Lery Marsh Creation (Phase 2) (C)

65 Lowermost Mississippi River Management Program

66 River Reintroduction into Maurepas Swamp (C)

67 Manchac Landbridge (Rock Breakwater) Shoreline Protection (C)

G O M E S A  P R O J E C T S

68 Sunset Levee Upper Barataria Risk Reduction (UBRR) (C)

69 Pumping Capacity Improvements Phase 1 (C)

70 Goose Bayou (Penn Levee) (C)

71 Storm Surge Risk Reduction for Reach E-North (SLLD) (C)

72 Grand Isle Bayside Segmented Breakwaters (Phase IV) (C)

73 Zeller Larousse Phase II Levee Improvements (C)

74 Levee Improvements for Gheens Community Phase 2 (C)

75 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 (C)

76 T-Wall Kellogg Pump Station (C)

77 Magnolia Ridge Levee Pipeline T-Wall (C)

78 Section D Storm Surge Risk Reduction (C)

79 Floodwall Improvement for Section D-South at Crawfish Farm (C)

80 Ludevine Pump Station (C)

81 Larose Floodwall (C)

82 Section F Berm Improvement (C)

83 Port Fourchon Shoreline Protection (C)

84 MTG Eastern Tie-in Levee Improvements

85 Reach F South Improvements (C)

86 East Bank Sediment Transport Corridor

87 St. Tammany Storm Surge Risk Reduction

88 Jefferson Parish Lakefront Shoreline Protection (C)
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A N N U A L  P L A N   /   H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

CPRA: 
COMMITTED TO 

OUR COAST
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A N N U A L  P L A N   /   H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

A companion to Louisiana's Coastal Master Plan, 

the Annual Plan presents projected revenues and 

expenditures for the next three fiscal years, and 

provides an opportunity to highlight progress and 

efforts toward protection and restoration through 

anticipated project activity and implementation 

schedules.

The Master Plan’s $50 billion budget estimate allows 

us to identify, plan, and prioritize projects based 

on need and alignment with our objectives, but it 

is important to note that the state doesn’t possess 

all $50 billion at the time the plan is created. Thus, 

the Annual Plan allows us to lay out in greater detail 

the short-term goals and expected expenditures, 

providing a more detailed representation of how 

available funding is planned to be spent annually.

ANNUAL PLAN
This methodology and process allows us to compare, 

select, and prioritize projects for implementation – 

thoroughly vetting each proposed project and idea to 

ensure we build the best possible projects. This Annual 

Plan details a snapshot of CPRA's yearly progress.

“CPRA has remained unwavering in our 
commitment to fortifying Louisiana's 
coast from Holly Beach to Hopedale. 
We are continuing this effort in Fiscal 
Year 2023 with the advancement 
of several record-breaking efforts, 
including the Mid-Barataria Sediment 
Diversion, and the completion of 20 
other highly-anticipated projects."

– Bren Haase, Executive Director, CPRA 
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CONNECTING YOU TO THE COAST
Visit CPRA's virtual FY23 Annual Plan to learn more.

Fly over completed projects, see progress photos, 

and read the stories on CPRA's accomplishments and 

what's to come.

A P 2 3 . C O A S TA L . L A . G O V
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A N N U A L  P L A N   /   H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

After Hurricanes Katrina and Rita devastated the 

Gulf Coast in 2005, Louisiana formed the Coastal 

Protection and Restoration Authority (CPRA) as the 

single state entity tasked with setting priorities and 

overseeing efforts to achieve comprehensive coastal 

protection and restoration in our state. Prior to this, 

efforts were handled by various local and state 

government entities with limited budgets and little to 

no coordination – and our coast was paying the price.

In response, the Louisiana Legislature formed 

CPRA and charged them with creating Louisiana’s 

first-ever Comprehensive Master Plan for a 
Sustainable Coast. For the first time in Louisiana’s 

history, a single state authority was driving coastal 

restoration and hurricane protection by marshaling 

the expertise and resources of the Department of 

Natural Resources, the Department of Transportation 

and Development, the Department of Wildlife and 

Fisheries, and other state agencies to speak with 

one clear voice for the future of Louisiana’s coast.

Working with federal, state, and local political 

subdivisions, CPRA aims to establish a safe and 

sustainable coast that will protect our communities, 

our nation’s critical energy infrastructure, and our 

bountiful natural resources for generations to come. 

To that e%ect, CPRA is required by Act 523 of the 2009 

Regular Legislative Session to produce an Annual Plan 

that inventories projects, presents implementation 

schedules for these projects, and identifies funding 

schedules and budgets. This Fiscal Year (FY) 2023 

Annual Plan provides an update on the state’s e%orts to 

protect and restore its coast and describes the short-

and long-term results expected as progress is made.

HISTORY

Dredging activities on 
the Spanish Pass Marsh 
Creation project
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A N N U A L  P L A N   /   H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

MA
JO

R E
VE

NT
S M AY  1 ,  1 9 2 7

T HE GRE AT FLOOD OF 192 7
The flooding of the lower Mississippi 

River Valley in 1927 is considered one 

of the worst natural disasters in the 

history of the United States. More than 

23,000 square miles of land flooded, 

hundreds of thousands of people were 

displaced, and nearly 250 people died. 

This catastrophic event 
emphasized the need for a 
governing agency to prioritize 
river control structures and, 
ultimately, for coordinated river 
management efforts that would 
come to fruition in the future.

M AY  1 5 ,  1 9 2 8

FLOOD CON T ROL 
AC T OF 1928
This act authorized the U.S. Army 

Corps of Engineers to design and 

construct projects that help control 

flooding of the Mississippi River and 

its tributaries, putting our flood control 

on par with the other major projects 

of its time through the largest public 

works appropriation ever authorized.

J A N U A R Y  1 ,  1 9 2 9

BONNE T CARRÉ SPILLWAY
The U.S. Army Corps of Engineers 

(USACE) built the Bonnet Carré 

Spillway between 1929 and 1931 as 

part of the federal Mississippi River 

and Tributaries Project, a flood-

control program to replace the levee 

system constructed in the 18th and 

19th centuries. The structure was 

first opened in 1937. The structure 

is designed to divert water from the 

Mississippi River to Lake Pontchartrain. 

S E P T E M B E R  9 ,  1 9 6 5

HURRICANE BE T SY
Hurricane Betsy struck New Orleans 

and greater south Louisiana in 1965, 

leaving behind major flooding, loss 

of life, and property damage. The 

storm became the first billion-dollar 

hurricane, causing $1.2 billion in 

damage. In response, Congress 

ordered USACE to build a massive 

flood-protection system for New 

Orleans, which failed 40 years 

later during Hurricane Katrina. 

A P R I L  1 ,  1 9 9 0

CWPPRA “ T HE BRE AUX AC T ”
U.S. Sens. John Breaux and J. Bennett 

Johnston, of Louisiana, presented 

their case to save the state’s vanishing 

wetlands in 1990, persuading Congress 

to enact the Coastal Wetlands 

Planning, Protection and Restoration 

Act (CWPPRA). Often referred to as 

“The Breaux Act,” CWPPRA was the 

first federally mandated restoration 

effort to take place along Louisiana’s 

coast and the first program to provide 

a stable source of federal funds 

dedicated to coastal restoration.
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A U G U S T/ S E P T E M B E R  2 0 0 5

HURRICANES K AT RINA 
AND RI TA
Category 5 Hurricanes Katrina and Rita 

struck the Gulf Coast in 2005, resulting 

in more than 1,400 deaths in Louisiana, 

damaging more than 200,000 homes, 

displacing one million residents, 

and destroying 200 square miles 

of marsh. The hurricanes disrupted 

the national economy, spiking fuel 

prices, reducing energy reserves, 

and slowing global shipments. 

The widespread impact of the 
storms highlighted the need to 
reform Louisiana’s hurricane 
protection systems and restore 
the destroyed wetlands 
upon which the national 
economy depends. The federal 
government agreed to support 
recovery efforts in Louisiana 
following the hurricanes, but 
rather than deal with multiple 
agencies, federal officials 
requested the state create a 
central authority for oversight 
of all funds and coastal 
restoration activities, as well 
as a coordinated plan of action 
with clear, achievable goals.

D E C E M B E R  1 ,  2 0 0 5

FORMAT ION OF T HE 
COAS TAL PRO T EC T ION AND 
RES T ORAT ION AU T HORI T Y
Meeting in a special session to 

address recovery issues following 

Hurricanes Katrina and Rita, the 

Louisiana Legislature restructured 

the state’s Wetland Conservation 

and Restoration Authority to form 

CPRA in December 2005.

A P R I L  3 0 ,  2 0 0 7

INI T IAL COMPREHENSIVE 
MAS T ER PL AN FOR A 
SUS TAINABLE COAS T
In its f irst-ever iteration of a defined 

plan for sustaining Louisiana’s 

coast, CPRA outlined its strategy to 

coordinate small- and large-scale 

protection, restoration, and risk-

reduction efforts coastwide. This 

initial plan, and all who played a role 

in its formation, laid the groundwork 

for a consolidated restoration effort, 

established focus and guidelines for 

planning, and set up a framework for 

project implementation that ensures 

we’re putting the best projects for 

our state on the map. Iterations were 

unanimously approved by the Louisiana 

Legislature in 2012 and 2017, updated 

to reflect advancements in science and 

technology as well as newly available 

information. The 2023 Coastal Master 

Plan is currently under development. 

A P R I L  2 0 ,  2 0 1 0

DEEPWAT ER HORIZON 
OIL SPILL
A catastrophic oil rig explosion in 

the Gulf of Mexico resulted in 134 

million gallons of oil being released 

into the ocean, tragic death and 

injury of numerous crew members, 

and a wide range of adverse health 

effects to marine mammal, bird, f ish, 

seafood, and other coastal wildlife 

populations, in addition to millions of 

dollars in damage to our ecosystems 

and economy. This event remains 

one of the worst environmental 

disasters in the history of the U.S.

A P R I L  4 ,  2 0 1 6

DEEPWAT ER HORIZON 
OIL SPILL SE T T LEMEN T
The U.S. District Court for the Eastern 

District of Louisiana approved a 

settlement agreement and consent 

decree allocating billions in funding 

for claims related to natural resource 

damages under the Oil Pollution 

Act, Clean Water Act civil penalties, 

and the state’s various economic 

claims. This settlement, combined 

with prior Deepwater Horizon 

oil spill-related settlements and 

recoveries, totals approximately $8.7 

billion to be distributed in annual 

increments from 2017 to 2031 for 

Louisiana coastal restoration and 

economic damage rectif ication.

Because Louisiana’s leaders 
established the Coastal Master 
Plan framework long before 
the oil spill, projects were 
already identified, planned, 
and, in some cases, designed 
– making them ready for 
implementation as soon as a 
funding source was available. 
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A N N U A L  P L A N   /   H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

FUNDING
The Coastal Master Plan is implemented through yearly 

plans that outline the agency’s priorities for the coming 

fiscal year and includes projections for an additional 

two years in the future. Projects are funded through 

multiple funding sources allocated to CPRA through 

various state and federal programs, agencies, initiatives, 

and organizations. Most funding sources have specific 

guidelines dictating how they can be used.

STATE MINERAL REVENUE
( R E C U R R I N G )

Used to match Louisiana’s funding responsibility for 

CWPPRA projects and fund agency programs and 

operations.

STATE SURPLUS FUNDS
Coastal protection and restoration is one of six eligible 

uses of surplus funds.

COASTAL WETLANDS PLANNING, 
PROTECTION AND RESTORATION ACT 
(CWPPRA)
( R E C U R R I N G )

Federal funds used for the planning and implementation 

of projects that create, protect, restore, and enhance 

wetlands in coastal Louisiana. Funds are derived through 

the Sport Fish Restoration and Boating Safety Trust Fund. 

The state provides a 15% match. 

GULF OF MEXICO ENERGY SECURITY 
ACT (GOMESA)
( R E C U R R I N G )

Federal revenues derived from offshore oil and gas 

production and shared with the Land and Water 

Conservation Fund, the four Gulf producing states, and 

their coastal political subdivisions. In Louisiana, funds have 

been constitutionally dedicated to the Coastal Protection 

Trust Fund and are used primarily to fund hurricane 

risk reduction projects. The state receives its GOMESA 

payment each spring based on revenues generated during 

the prior federal f iscal year.
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NATIONAL FISH AND WILDLIFE 
FOUNDATION (NFWF)
A total of $1.27 billion allocated to the National Fish and 

Wildlife Foundation for Louisiana as a result of criminal 

plea agreements associated with the Deepwater Horizon 

oil spill. These funds may only be used to fund barrier 

island restoration or sediment diversions from the 

Mississippi and Atchafalaya Rivers.

NATURAL RESOURCES DAMAGE 
ASSESSMENT (NRDA)
A total of $5 billion in settlement funds used for Deepwater 
Horizon oil spill restoration activities. This funding stream 

is overseen by the Louisiana Trustee Implementation Group 

(LA TIG), who approves restoration and implementation 

plans that utilize these funds. These funds will be received 

annually over the 15-year period ending April 4, 2031. 

RESOURCES AND ECOSYSTEMS 
SUSTAINABILITY,  TOURIST 
OPPORTUNITIES,  AND REVIVED 
ECONOMIES OF THE GULF COAST 
STATES ACT (RESTORE)
Four funding streams managed by the RESTORE Council 

(Council-Selected Restoration Component and Spill Impact 

Component), and the U.S. Treasury (Direct Component and 

Centers of Excellence Component), accounting for 80% 

of the Deepwater Horizon oil spill Clean Water Act civil 

penalties. These funds will be received over the 15-year 

period ending April 4, 2031. 

Louisiana’s share of the RESTORE Trust Fund is as follows:

• Direct Component: approx. $261 million by 2031

• Spill Impact Component: approx. $551.5 million by 2031

• Council-Selected Restoration Component: $182 million 

to date

• Centers of Excellence Component: approx. $29 million 

by 2031
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A N N U A L  P L A N   /   H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

OBJECTIVES
The individuals who live, work, and play in coastal 

Louisiana all cherish it for dif ferent reasons. The 

coast belongs to residents, f ishermen, industry 

representatives, recreational sportsmen, scientists, 

elected off icials, engineers, and more. All of these 

stakeholders bring diverse viewpoints and ideas 

to the table. As such, it is imperative that CPRA 

utilize a comprehensive, impartial approach in 

selection and implementation of projects, driven by 

the best-available science. Our planning process 

incorporates valuable feedback and is based on a 

variety of factors, goals, and objectives to protect 

the cultural heritage and landscape we all agree is 

too important to lose.

Used as a guide and vetting mechanism for 

project prioritization and implementation, CPRA’s 

objectives def ine the purpose of the organization 

and serve as a driving force for all protection and 

restoration activities.

Groundbreaking ceremony 
at the Houma Navigation 
Canal Lock Complex
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With these objectives guiding decision making, 

the projects highlighted in this Annual Plan are 

exemplary measures of CPRA’s commitment to 

prioritizing and delivering complementary solutions 

to a complex, urgent problem while considering 

many factors to protect and preserve the culture, 

communities, and ecosystems vital to our success.

FLOOD PROTECTION
Reduce economic losses from storm surge-based 

flooding to residential, public, industrial, and 

commercial infrastructure.

NATURAL PROCESSES
Promote a sustainable coastal ecosystem by 

harnessing the natural processes of the system.

COASTAL HABITATS
Provide habitats suitable to support an array of 

commercial and recreational activities coastwide.

CULTURAL HERITAGE
Sustain the unique cultural heritage of coastal 

Louisiana by protecting historic properties and 

traditional living cultures and their ties and 

relationships to the natural environment.

WORKING COAST
Promote a viable working coast to support regionally 

and nationally important businesses and industries. 
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B Y  T H E  N U M B E R S   /   P R O J E C T S  C O M P L E T E D  S I N C E  2 0 0 7P R O G R E S S  &  P L A N
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PLAN
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B Y  T H E  N U M B E R S   /   P R O J E C T S  C O M P L E T E D  S I N C E  2 0 0 7P R O G R E S S  &  P L A N

BY THE NUMBERS$1.35 BILLION
INVESTMENT IN OUR COAST

86.8 MILLION CUBIC YARDS
23 DREDGING PROJECTS

SLATED FOR 
CONSTRUCTION 

TOTALING OF SEDIMENT TO CREATE OR NOURISH MORE THAN

16,308 ACRES

$1.1 BILLION ALLOCATED FOR CONSTRUCTION
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142 ACTIVE 
PROJECTS

92
.4%

 P
RO

JE
CT

 
AS

SO
CI

AT
ED

 
EX

PE
ND

IT
UR

ES

P L A N N I N G

9 PROJECTS  •   $903 MILLION

E N G I N E E R I N G  &  D E S I G N

41 PROJECTS  •   $2.39 BILLION

191,273 ACRES BENEFITED

O M & M

195 
COMPLETED 
PROJECTS

$64.4 
MILLION

C O N S T R U C T I O N

92 PROJECTS

$11.2 BILLION

88,344 ACRES 
BENEFITED

112.6 MILES OF 
LEVEE
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PAST, PRESENT &  
FUTURE

15
$ 8 2 0  M

B A R R I E R  I S L A N D 
R E S T O R AT I O N

14
$ 1 4 6  M

H Y D R O L O G I C 
R E S T O R AT I O N

27
$ 1 0 . 6  B

S T R U C T U R A L 
P R O T E C T I O N

25
$ 3 6 9  M

S H O R E L I N E 
P R O T E C T I O N

2
$ 1 6  M

L I V I N G  
S H O R E L I N E

2
$ 2 0  M

R I D G E  
R E S T O R AT I O N

28
$ 7 1 3  M

M A R S H  
C R E AT I O N

6
$ 3 7. 5  M

I N F R A S T R U C T U R E

3
$ 4 7  M

D I V E R S I O N

12
$ 2 9 5  M

M I S C .

PROJECTS COMPLETED SINCE 2007
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Every six years, per the directive of the 

state Legislature, CPRA releases Louisiana’s 
Comprehensive Master Plan for a Sustainable Coast, 
which details the priorities, projects, plans, and 

benchmarks for implementing an integrated approach 

to coastal protection and restoration in Louisiana. 

This plan is intended to be a living document, 

updated incrementally to reflect changes to our coast, 

economy, and society, as well as advancements in 

science and technology, used in the decision-making, 

planning, and implementation processes.

Further, CPRA has committed to its dedicated and 

passionate groups of stakeholders that transparency 

and open lines of communication will remain at the 

forefront of decision-making. As such, the Annual 

Plan serves as an opportunity to inventory integrated 

coastal protection and restoration projects, provide 

an update on progress toward long-term goals, and 

relay funding, budgets, and expenditure information.

This Annual Plan serves to accomplish all of the above 

and provides a “snapshot” in time, highlighting both 

progress made toward our protection and restoration 

plans, as well as an outlook on what’s to come.
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P R O J E C T  R E S I L I E N C Y    /    H U R R I C A N E  I D A  R E S P O N S E  &  R E C O V E R Y   /    F E D E R A L  I N V E S T M E N T B U I L D I N G  A  M O R E  R E S I L I E N T  L O U I S I A N A
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BUILDING A 
MORE RESILIENT 

LOUISIANA
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P R O J E C T  R E S I L I E N C Y    /    H U R R I C A N E  I D A  R E S P O N S E  &  R E C O V E R Y   /    F E D E R A L  I N V E S T M E N T B U I L D I N G  A  M O R E  R E S I L I E N T  L O U I S I A N A

PROJECT RESILIENCY

Hurricane Ida made landfall on August 29, 2021, 

near Port Fourchon, Louisiana, as the fifth strongest 

hurricane to make landfall in the United States. The 

Category 4 storm devastated Southeast Louisiana 

with maximum sustained winds of 150 miles per hour 

and catastrophic storm surge. Five parishes were left 

nearly powerless in the aftermath, including the entire 

city of New Orleans.

Louisiana’s recovery effort is ongoing, and the effects 

of the storm can still be seen and felt today. Coastal 

communities like Grand Isle and Jean Lafitte continue 

to rebuild homes and infrastructure.

Our projects require careful and detailed planning 

to maximize the use of each dollar and ensure 

longevity in the face of a changing climate and natural 

disasters. Many of our projects were in Ida’s path 

and experienced the brunt of the impacts. However, 

due to innovative planning and careful engineering 

and design efforts, these projects withstood 

unprecedented circumstances and represent 

resiliency and hope for the future of coastal Louisiana.

The West Closure Complex, 
part of the Hurricane Storm 
Damage Risk Reduction 
System (HSDRRS) that 
protects the Greater 
New Orleans Area

HURRICANE IDA RESPONSE & RECOVERY
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P R O J E C T  R E S I L I E N C Y    /    H U R R I C A N E  I D A  R E S P O N S E  &  R E C O V E R Y   /    F E D E R A L  I N V E S T M E N T B U I L D I N G  A  M O R E  R E S I L I E N T  L O U I S I A N A

HURRICANE IDA 
RESPONSE & RECOVERY 
TRINITY-EAST ISLAND
Just months after the completed restoration of over 2.5 

miles of continuous shoreline and 301 acres of beach 

habitat on Trinity-East Island, Hurricane Ida made 

landfall near the Terrebonne Basin. This immediate 

test of durability demonstrated the importance of 

how adequate funding for engineering and design, in 

a coordinated manner guided by the Coastal Master 

Plan, yields successful and resilient projects.

“The newly completed Trinity-
East Island project faced an 
immediate test with Hurricane 
Ida, and it passed. The project’s 
success is a testament to 
the resiliency of our coastal 
projects and the importance 
of restoring and preserving 
Louisiana’s barrier island chain.” 
– Gov. John Bel Edwards, September 2021
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HURRICANE STORM DAMAGE RISK 
REDUCTION SYSTEM (HSDRRS) 
The Hurricane Storm Damage Risk Reduction System 

(HSDRRS) is the largest civil works project in the 

history of the U.S. Army Corps of Engineers (USACE), 

borne out of lessons learned from the devastation 

left behind by Hurricane Katrina. The project is built 

to withstand the kind of threat Hurricane Ida posed 

on our communities. During post-storm damage 

assessment, Gov. John Bel Edwards referred to it as 

the “silver lining” amid regional destruction. 

The project stood up to its f irst major test during the 

storm and proved to be a resilience success story. The 

system of barriers, floodwalls, gates, and levees, all 

of which functioned properly, protects the parishes of 

East Jefferson, Orleans, and St. Bernard. The system 

experienced no levee breaches or over-toppings 

from high water, and the pumps within the system 

effectively removed water.

CAMINADA HEADLAND
Caminada Headland, a segment of land that extends 

into the Gulf of Mexico between Port Fourchon and 

Elmer’s Island, is no stranger to storm damage. 

It continues to face some of the highest rates of 

shoreline retreat in Louisiana, exacerbated by damage 

from Hurricanes Katrina, Rita, and Gustav. The area 

was in the center of Hurricane Ida’s path and took a 

direct and aggressive hit from the storm.

Despite the strength and severity of the storm, 

the recently constructed containment dike on the 

headland sustained minimal damage, allowing the 

construction team to continue with minimal delay. 

CPRA completed restoration of nearly 800 acres of 

beach and dune habitat on Caminada Headland in 

2016, which remained largely intact post-storm. 
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P R O J E C T  R E S I L I E N C Y    /    H U R R I C A N E  I D A  R E S P O N S E  &  R E C O V E R Y   /    F E D E R A L  I N V E S T M E N T B U I L D I N G  A  M O R E  R E S I L I E N T  L O U I S I A N A

FEDERAL INVESTMENT  
IN LOUISIANA’S COAST
Driven by recommendations of the Coastal Master 

Plan, Louisiana has maintained a list of risk reduction 

and protection projects authorized by Congress for 

construction for decades. Planning in this manner 

allows CPRA to prioritize projects for funding 

based on need and begin implementation as soon 

as they are funded, putting allocated dollars to 

work and on the ground as quickly as possible.

Historical storm events along our coast, including 

devastation left behind from Hurricane Katrina 

due to lack of an adequate protection system, 

have exposed the need to invest in appropriate 

infrastructure that protects our coastal communities 

and the economic assets they hold. The 100-

year risk and storm surge reduction system we 

have today, HSDRRS, was funded by Congress in 

direct response to Hurricane Katrina. It performed 

as anticipated during Hurricane Ida, protecting 

the Greater New Orleans area from what could 

have been another catastrophic devastation.

Unfortunately, this success isn't shared by every 

coastal community. Ida and other storms of the 

2020 and 2021 hurricane seasons were a bleak 

reminder of just how many areas of Louisiana remain 

exposed to storm surge and other environmental 

hazards. Louisiana continues to be aggressive 

in seeking funding from every source available 

to put innovative projects on the ground that 

protect our communities and support our state.

2022 marked a monumental federal investment in 

coastal Louisiana that will benefit residents across 

the entire coast. $2.6 billion in funding was allocated 

to Louisiana to support protection and hurricane 

risk reduction projects across our coast. Through 

the Extending Government Funding and Delivering 

Emergency Assistance Act (Supplemental Disaster 

Relief ) and the Infrastructure Investment and Jobs 

Act (IIJA), the U.S. Army Corps of Engineers (USACE) 

has dedicated this funding for several of CPRA’s 

coastal protection and restoration projects.

The Extending Government Funding and Delivering 

Emergency Assistance Act provides resources to 

Louisiana for continued Hurricane Ida recovery efforts, 

and the IIJA allocation is designated to increase 

coastal resilience through funding flood control, 

navigation, and ecosystem restoration projects.
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INFRASTRUCTURE INVESTMENT 
AND JOBS ACT (IIJA)
The IIJA includes over $643 million in 

funding for 21 Louisiana coastal and water 

management projects, including:

• $379 million for Morganza to the Gulf

• $125 million for Southwest Coastal

• $52.9 million for Atchafalaya Basin

• $23.2 million for the Gulf Intracoastal Waterway

EXTENDING GOVERNMENT FUNDING 
AND DELIVERING EMERGENCY 
ASSISTANCE ACT (SUPPLEMENTAL 
DISASTER RELIEF)
The law providing supplemental disaster relief 

included over $2 billion for coastal and other flood 

protection projects in Louisiana, including:

• $783 million for New Orleans to Venice Hurricane 

Protection project

• $453 million for West Shore Lake Pontchartrain

• $163 million for Atchafalaya Basin

• $128 million for Comite River Diversion

• $94.3 million for Southeast Louisiana

• $8 million for Upper Barataria Basin

• $3.8 million for Grand Isle and Vicinity

• $3.5 million for Bayou Segnette Waterway

• $3 million for Tangipahoa Parish

“This historic federal investment should 
be seen as a national endorsement of 
Louisiana’s coastal program. We are 
seeing, for the first time, significant 
federal investment in Southwest 
Coastal, the Atchafalaya Basin, and 
Morganza to the Gulf. Residents across 
South Louisiana will benefit from this 
tremendous investment in our coast.”

– Chip Kline, Board Chairman, CPRA
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HOUMA NAVIGATION 
CANAL LOCK COMPLEX
F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

RES TORE, GOMESA
F Y  2 0 2 3  E X P E N D I T U R E :

$ 110 MILLION
E S T I M AT E D  C O S T:

$358 MILLION

Houma Navigation Canal 
Lock Complex rendering
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CPRA broke ground on Phase 1 of the HNC Lock Complex, a critical component 

of the Morganza to the Gulf Hurricane Protection System, in November 2021. The 

Morganza to the Gulf Hurricane Protection System is a levee, lock, and floodgate 

system designed to provide 100-year, Category 3 storm surge protection to more 

than 150,000 residents and nearly 2,000 square miles of land in Terrebonne and 

Lafourche Parishes. 

Phase 1 of the HNC Lock Complex project, anticipated to be complete in the fall of 

2022, will dredge over one million cubic yards of material to prepare the area for 

the lock complex and create 178 acres of marsh in six areas north of the complex 

along the navigation channel.

Once complete, the HNC Lock Complex will allow an increased time for navigation 

activities when the adjacent Bubba Dove Floodgate is closed to protect 

communities from storm surge or high-water events. During gate closures, the lock 

will allow vessels to travel in either direction on the HNC, enabling officials to close 

the floodgate earlier and keep it closed longer. Additionally, this will benefit the 

area’s ecosystem that currently suffers from saltwater intrusion.

Phase 2 Construction of the HNC Lock Complex is anticipated to advertise for 

construction in 2022.

Groundbreaking at 
the Houma Navigation 
Canal Lock Complex 
in November 2021
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WEST SHORE LAKE 
PONTCHARTRAIN 
HURRICANE PROTECTION
F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

CAPITAL OU T L AY, 
S TAT E SURPLUS, 
GOMESA , RES TORE
F Y  2 0 2 3  E X P E N D I T U R E :

$56 MILLION
E S T I M AT E D  C O S T:

$760 MILLION
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The West Shore Lake Pontchartrain Hurricane Protection project began as a study 

of the area between the Mississippi River and Lakes Pontchartrain and Maurepas in 

the aftermath of Hurricane Betsy. Leaders of the River Parishes expressed the need 

for greater protection for their communities, especially in the wake of the Hurricane 

and Storm Damage Risk Reduction System (HSDRRS) construction. The proposed 

project remained dormant due to lack of funding until 2012, when Hurricane Isaac 

flooded 7,000 homes in the area and Interstate 10, which delayed emergency 

response for days. Following pressure from state and local leaders, Congress 

authorized the project in 2016 and allocated funds in the Bipartisan Budget Act of 

2018. Since that time, CPRA has led engineering and design activities to support 

construction.

In 2021, more than 50 years after inception, construction activities began on the 

West Shore Lake Pontchartrain Hurricane Protection project. Once complete, the 

structure will span from the Bonnet Carré Spillway to the Mississippi River levee, 

providing 100-year storm surge event protection and improved resilience to 60,000 

Louisianans in St. Charles, St. James, and St. John the Baptist Parishes. The $760 

million project will span 18.5 miles, including 17.5 miles of levees, one mile of T-wall, 

drainage structures, pump stations, and several non-structural protection measures 

to form an integrated protection system. 

Map depicting the close 
proximity of the West Shore 
Lake Ponchartrain Hurricane 
Protection project and 
River Reintroduction into 
Maurepas Swamp project

Project groundbreaking 
ceremony in July 2021

Notably, the Extending 
Government Funding 
and Delivering 
Emergency Assistance 
Act (Supplemental 
Disaster Relief) passed 
by Congress in 2021 to 
support Hurricane Ida 
relief allocated $435 
million to the project for 
construction activities.
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NONSTRUCTURAL RISK 
REDUCTION
While structural projects like levee systems and 

barrier islands are critical to protecting our coastal 

communities, the 2017 Master Plan also prioritized 

a list of nonstructural projects to further support 

some of our state’s most vulnerable coastal 

communities through increased resiliency.

These projects include home elevations and 

floodproofing buildings to assist property owners 

in preparing for flooding or voluntarily moving from 

high-risk areas. These projects display CPRA’s 

commitment to using a multifaceted approach to 

protection and balancing short- and long-term 

priorities through risk reduction measures.
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SOUTHWEST COASTAL LOUISIANA
The Southwest Coastal Louisiana project is a project 

that will bring storm surge risk reduction measures to 

nearly 4,000 residences across Cameron, Calcasieu, 

and Vermilion Parishes. Measures include home 

elevation, dry flood-proofing, and constructing 

berms for localized risk reduction. In early 2022, the 

project received $125 million for construction through 

the Infrastructure Investment and Jobs Act (IIJA) to 

elevate some 700 of the identif ied homes.

JEFFERSON PARISH PILOT 
PROGRAM
CPRA is partnering with the Governor's Office of 

Homeland Security and Emergency Preparedness 

(GOHSEP) to support elevation of 73 at-risk homes 

in Jefferson Parish – all of which are within a 2017 

Master Plan priority area for nonstructural risk 

reduction projects. The plan notes these areas are 

expected to experience significant increases in 

storm-surge in the next 50 years. Notably, CPRA 

is leveraging state dollars to fulfill the local match 

requirements for the Federal Emergency Management 

Agency (FEMA)'s Hazard Mitigation Assistance (HMA) 

Grant and Flood Mitigation Assistance (FMA) Grant, 

allowing these previously approved, but on hold, 

projects to proceed.

F Y  2 0 2 3  S TAT U S :

ENGINEERING 
& DESIGN, 
CONS T RUC TION

F U N D I N G  S O U R C E :

SURPLUS, GOMESA
F Y  2 0 2 3  E X P E N D I T U R E :

$ 13.5 MILLION
E S T I M AT E D  C O S T:

$906 MILLION

F Y  2 0 2 3  S TAT U S :

ENGINEERING 
& DESIGN, 
CONS T RUC TION

F U N D I N G  S O U R C E :

SURPLUS
F Y  2 0 2 3  E X P E N D I T U R E :

$2.6 MILLION
E S T I M AT E D  C O S T:

$2.6 MILLION
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SPANISH PASS

F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

NRDA
F Y  2 0 2 3  E X P E N D I T U R E :

$35 MILLION
E S T I M AT E D  C O S T:

$ 100 MILLION

BARATARIA BASIN RIDGE & MARSH RESTORATION
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In 2021, CPRA started construction on the Spanish 

Pass Increment of the Barataria Basin Ridge and 

Marsh Creation project. The project will restore 

and create nearly 1,700 acres of ridge and marsh in 

Plaquemines Parish utilizing sediment dredged from 

the Mississippi River. This e%ort is part of CPRA’s large-

scale restoration strategy to address land loss in the 

Barataria Basin – an area experiencing some of the 

highest rates of land loss in the world. Since 2007, over 

10,000 acres of land have been restored in the basin.

Dredging activities 
at Spanish Pass

THE PROJECT WILL BE THE LARGEST 
MARSH CREATION EFFORT BY VOLUME 
EVER CONSTRUCTED BY CPRA.
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LAKE BORGNE MARSH 
CREATION
F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

NRDA
F Y  2 0 2 3  E X P E N D I T U R E :

$32.1  MILLION
E S T I M AT E D  C O S T:

$ 115 MILLION



40

F
Y

 2
0

2
3

 A
N

N
U

A
L

 P
L

A
N

In late 2021, CPRA started construction on the Lake 

Borgne Marsh Creation project using 13 million cubic 

yards of dredged material to create and nourish more 

than 2,700 acres of deteriorating marsh located 

on the southern shoreline of Lake Borgne in St. 

Bernard Parish. The project is part of the large-scale 

restoration strategy for the Pontchartrain Basin to 

re-establish the bay rim and intertidal marsh habitat 

in the area. Additionally, the project will increase 

protection of the Hurricane and Storm Damage Risk 

Reduction System (HSDRRS), demonstrating CPRA’s 

integrated approach to restoration and protection. 

THE PROJECT WILL BE THE LARGEST 
MARSH CREATION EFFORT BY ACREAGE 
EVER CONSTRUCTED BY CPRA.

\
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GOLDEN TRIANGLE MARSH 
CREATION
F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

RES TORE, NRDA
F Y  2 0 2 3  E X P E N D I T U R E :

$20.2 MILLION
E S T I M AT E D  C O S T:

$5 4 MILLION
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Construction activities on the Golden Triangle Marsh Creation project began in 

2021. The project will create and nourish over 770 acres of marsh habitat to reduce 

storm surge, increase flood protection, and restore estuary habitat in Orleans and 

St. Bernard Parishes. Located east of New Orleans, the project will protect some 

of the most populated areas of St. Bernard Parish and support the Hurricane and 

Storm Damage Risk Reduction System (HSDRRS), the region’s levee system, by 

restoring the wetland buffer that acts as a first line of defense against storm surge.
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CAMERON MEADOWS 
MARSH CREATION & 
TERRACING
F Y  2 0 2 3  S TAT U S :

COMPLE T E
F U N D I N G  S O U R C E :

CWPPRA 
E S T I M AT E D  C O S T:

$32 MILLION
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Located in Cameron Parish northwest of Holly Beach, the Cameron Meadows area 

has lost a significant amount of marsh due to a variety of complex factors, including 

subsidence, saltwater surge from multiple hurricanes, excessive drought, and 

saltwater retention resulting from silted-in canals that prevent adequate drainage. 

The area is important for protecting the Southwest region, which has been victim to 

frequent, intense storms over the years – most recently Hurricanes Laura and Delta 

in 2020.

In order to restore the area, dredging activities on the large-scale Cameron Meadows 

Marsh Creation and Terracing project began in 2021. The project is a joint e%ort 

between CPRA and the National Oceanic and Atmospheric Administration (NOAA), 

who is the federal sponsor. The project will reinforce the natural bu%er that exists 

in Southwest Louisiana, supporting protection for parishes on the coastal frontlines 

and adding acreage to act as storm surge bu%ers between heavily populated 

areas like Lake Charles. Project components include pumping 1.9 million cubic 

yards of sediment dredged from the Gulf of Mexico to restore 308 acres of marsh, 

constructing 11 acres through building 2.3 miles of terrace structures to reduce wave 

erosion and allow sediment deposition for land building, and creating additional 

water control structures and protection measures to reduce saltwater intrusion.
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M A R S H  C R E AT I O N   /   R E I N T R O D U C T I O N   /   B A R R I E R  I S L A N D  &  S H O R E L I N ES U S TA I N A B L E  R E S T O R AT I O N

CAMERON-CREOLE 
FRESHWATER 
INTRODUCTION
F Y  2 0 2 3  S TAT U S :

COMPLE T E
F U N D I N G  S O U R C E :

CWPPRA
E S T I M AT E D  C O S T:

$2 7 MILLION
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A perilous combination of intense, successive hurricanes combined with increased 

saltwater intrusion and reduced freshwater retention have decimated thousands 

of acres of marsh in Southwest Louisiana in recent years. These conditions have 

caused significant damage to the ecosystem and decreased the likelihood that the 

marsh could recover without concentrated restoration efforts. 

In response, CPRA completed the Cameron-Creole Freshwater Introduction project 

on the east side of Calcasieu Lake in Cameron Parish to reconnect the area to the 

Gulf Intracoastal Waterway (GIWW). The project was a joint effort between CPRA 

and the Natural Resources Conservation Service (NRCS) and is designed to reverse 

the intense impacts and damage the area has experienced by improving hydrologic 

conditions through freshwater input. Ultimately, the project will improve the 

function, value, and sustainability of over 22,510 acres of marsh and open water.
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M A R S H  C R E AT I O N   /   R E I N T R O D U C T I O N   /   B A R R I E R  I S L A N D  &  S H O R E L I N ES U S TA I N A B L E  R E S T O R AT I O N

RIVER REINTRODUCTION 
INTO MAUREPAS SWAMP
F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

RES TORE
F Y  2 0 2 3  E X P E N D I T U R E :

$3 4 .6 MILLION
E S T I M AT E D  C O S T:

$200 MILLION
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After decades of planning and much anticipation, the River Reintroduction into 

Maurepas Swamp project will break ground in 2022. The project will divert 

Mississippi River water into the Maurepas Swamp, located just west of Lake 

Pontchartrain, to restore natural processes and revitalize the ecosystem’s health. 

The project represents a $200 million investment that will benefit more than 

45,000 acres of coastal marsh, forests, and wetlands in Ascension, Livingston, St. 

James, and St. John the Baptist Parishes.

After being disconnected from the Mississippi River by our levee system and losing 

access to freshwater flows that nourished the area, the Maurepas Swamp has 

degraded rapidly. The area was once home to several species of wildlife that no 

longer migrate there, f ish populations that are diminishing, and flourishing plant 

life that continues to disappear. Both the 2012 and 2017 Coastal Master Plans detail 

a river reintroduction project, or freshwater diversion, to reconnect the swamp to 

the natural river flow that originally built and sustained it. This project will restore 

natural swamp hydrology and increase sediment loads that enter the swamp – 

giving the wildlife and vegetation nutrients necessary to thrive again. 

A portion of the project area overlaps the $760 million West Shore Lake 

Pontchartrain Hurricane and Storm Damage Risk Reduction project – which will 

reduce flood risk to over 60,000 people in St. Charles, St. John the Baptist, and 

St. James Parishes once complete. The commonality provides a key opportunity 

to save money by consolidating the engineering, design, and construction of the 

overlapping portions of the two projects.
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MID-BASIN SEDIMENT 
DIVERSION PROGRAM
The Mid-Basin Sediment Diversion (MBSD) Program 

represents an innovative, f irst-of-its-kind effort 

composed of two restoration projects that address the 

root cause of Louisiana’s rapid coastal land loss crisis.

After decades of studies and input from leading 

scientists, engineers, and coastal residents, the state 

of Louisiana has determined that large-scale sediment 

diversions provide the best chance at restoring and 

sustaining our wetlands in order to preserve our 

communities, culture, species, and industries for 

generations to come.

Sediment diversions, the cornerstone projects 

of CPRA’s Coastal Master Plan, are an innovative 

approach to restoring areas of Louisiana facing 

some of the highest rates of land loss in the world. 

Fundamentally, the projects mimic natural land-

building processes and harness the power of the 

Mississippi River through “engineering with nature.” 

Sediment diversions are controlled structures that use 

a combination of manmade canals and gates aligned 

with the levee system, placed at strategic locations 

along the Mississippi River, to maximize the amount 

of sediment captured and transported into our basins. 

These projects offer a unique solution by strategically 

re-establishing hydrologic flows and restoring our 

wetlands in a way that is sustainable.

MID-BRETON SEDIMENT DIVERSION
The Mid-Breton Sediment Diversion is planned for 

the east side of the Mississippi River at River Mile 68, 

near Bertandville. It is anticipated that the project’s 

DEIS will be released mid-2023, followed by the same 

public comment process completed for the Mid-

Barataria Sediment Diversion.

F Y  2 0 2 3  S TAT U S :

ENGINEERING 
& DESIGN
F U N D I N G  S O U R C E :

NF WF

F Y  2 0 2 3  E X P E N D I T U R E :

$ 15.7 MILLION
E S T I M AT E D  C O S T:

$799 MILLION
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MID-BARATARIA SEDIMENT DIVERSION
The Mid-Barataria Sediment Diversion represents one of the largest and most innovative 

coastal restoration efforts ever undertaken in the history of the U.S. The project is 

planned for the west side of the Mississippi River at River Mile 61, near Ironton. Once 

complete, the project has the capability to build and sustain an estimated 13,000 to 

26,000 acres (about 20 to 40 square miles) of wetlands, depending on the rate of future 

sea level rise.

The project reached a critical milestone with the release of its Draft Environmental 

Impact Statement (DEIS) in 2021. This DEIS is a thorough environmental review and 

analysis of what the future of coastal Louisiana may look like both with and without 

the project. The document details the potential benefits and impacts of building the 

project and was available for public review and comment. CPRA continues to review and 

incorporate feedback into project and mitigation planning. 

Significant project benefits include:

• Thousands of acres of land built and sustained through continuous marsh creation

• Storm surge protection for vulnerable communities

• Returning the basin to a functional estuary for wildlife, animals, and aquatic species

• Significant economic benefits to coastal parishes and beyond

The project is anticipated to reach significant milestones in 2022. The Final EIS, a second 

iteration of the DEIS that encompasses public commentary and updates, will be available 

in the summer, followed by a Record of Decision on permitting the project from USACE.

F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

NF WF, NRDA
F Y  2 0 2 3  E X P E N D I T U R E :

$290 MILLION
E S T I M AT E D  C O S T:

$2 BILLION

Mid-Barataria Sediment 
Diversion structure 
schematic
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WEST GRAND TERRE 
BEACH NOURISHMENT & 
STABILIZATION
F Y  2 0 2 3  S TAT U S :

COMPLE T E
F U N D I N G  S O U R C E :

RES TORE, NRDA
E S T I M AT E D  C O S T:

$ 102 MILLION
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West Grand Terre, located in Jefferson Parish just northeast of Grand Isle, is one 

of the most historic and ecologically significant barrier islands in Louisiana. It is 

part of the chain of islands that separates Barataria Bay from the Gulf of Mexico – 

supporting productivity and economic activity in the estuary. The island provides 

habitat to many marine species and wildlife, including some endangered species, 

and is the first line of defense in protecting communities and critical infrastructure 

across southeast Louisiana from storm surge. Over the years, the island has 

experienced significant land loss due to a combination of factors: repeated storm 

damage, environmental changes, and human activities, including heavy impacts 

from the Deepwater Horizon oil spill.

The West Grand Terre Beach Nourishment & Stabilization project addressed the 

significant shoreline erosion and marsh subsidence on the island by using over 

3.7 million cubic yards of material to restore over 251 acres of beach and dune 

shoreline, in addition to 147 acres of back-barrier marsh. Additionally, CPRA 

constructed marsh containment dikes and rock breakwaters to support land 

building and increase protection from wave impacts and storm surge.
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TERREBONNE BASIN 
BARRIER ISLAND 
RESTORATION 
The Terrebonne Basin Barrier Island and Beach 

Nourishment project includes restoration of two 

barrier islands and one headland located on the 

southern perimeter of the Terrebonne Basin. These 

three landmasses – West Belle Headland, Timbalier 

Island, and Trinity-East Island – are a part of the 

Terrebonne Basin barrier shoreline system which 

provides critical storm surge protection to Terrebonne 

and Lafourche Parishes. Additionally, the islands are 

home to several iconic Louisiana wildlife species, 

providing nesting habitat and breeding grounds and 

supporting the overall functionality of the ecosystem. 

These barrier islands have endured significant erosion 

over the years from wave impacts and storm events.

The project created and nourished 1,011 acres of 

marsh, dune, and beach using over 11 million cubic 

yards of material, dredged from an area commonly 

known as Ship Shoal. In total, the project includes 

restoration of over seven miles of shoreline. 
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TRINITY-EAST ISLAND
Trinity-East Island is part of the Isle Derniéres Wildlife Refuge, named for Isle Derniére 

– the “Last Island.” The Last Island Hurricane of 1856 destroyed Isle Derniére, a once-

popular resort island on Louisiana’s Southeast coast, causing damage that ultimately 

split it into five individual islands: Wine, Trinity, East, Whiskey, and Raccoon.

The Trinity-East project, completed in 2021, included restoration of over 2.5 miles of 

continuous shoreline and 253 acres of beach habitat on the historic barrier island. 

Completion of the project marks CPRA’s largest barrier island restoration to date. 

Notably, this project was completed a few months before Hurricane Ida made landfall in 

August of that year. Fortunately, the island endured this immediate test, withstanding a 

Category 4 storm.

F Y  2 0 2 3  S TAT U S :

COMPLE T E
F U N D I N G  S O U R C E :

NF WF
E S T I M AT E D  C O S T:

$ 170 MILLION

TIMBALIER ISLAND & WEST BELLE HEADLAND 
Restoration of 79 acres of beach on West Belle Headland, near West Belle Pass, was 

complete in 2021, and restoration of 238 acres of beach and marsh on Timbalier Island 

was complete in spring 2022.

Dredging activity on 
Trinity-East Island
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M A R S H  C R E AT I O N   /   R E I N T R O D U C T I O N   /   B A R R I E R  I S L A N D  &  S H O R E L I N ES U S TA I N A B L E  R E S T O R AT I O N

NORTH VERMILION BAY 
SHORELINE PROTECTION
F Y  2 0 2 3  S TAT U S :

CONS T RUC TION 
F U N D I N G  S O U R C E :

S TAT E SURPLUS,  
GOMESA
F Y  2 0 2 3  E X P E N D I T U R E :

$7.6 MILLION
E S T I M AT E D  C O S T:

$7.9 MILLION
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The North Vermilion Bay Shoreline Protection project, which will begin construction 

in 2022, will create approximately 20,500 feet of shoreline protection along the 

north rim of Vermilion Bay on the east and west sides of the mouth of Boston Canal 

in Vermilion Parish. 
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RECREATION  /  WILDLIFE HABITAT RESTORATIONP R O T E C T I N G  R E C R E AT I O N ,  C U LT U R E  &  H A B I TAT

While CPRA’s focus remains on protection 

and restoration projects for our state’s coastal 

landscape, we also recognize a driving motivation 

behind preserving our coast is so that Louisianans 

can enjoy it. The FY23 Annual Plan includes 

allocations and projects to support recreational 

use of coastal areas across the state, as these 

projects align with CPRA’s vision to retain our 

Sportsman’s Paradise. CPRA has partnered with 

several other state agencies to successfully plan 

and construct these projects, blending resources 

and expertise for a comprehensive approach 

to implementing these coastal projects. 
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RECREATION  /  WILDLIFE HABITAT RESTORATIONP R O T E C T I N G  R E C R E AT I O N ,  C U LT U R E  &  H A B I TAT

RECREATION
POINTE-AUX-CHENES WILDLIFE MANAGEMENT AREA 
ENHANCEMENT
The Pointe-aux-Chenes Wildlife Management Area is a marsh and brackish area home 

to ponds, bayous, and canals located south of Houma in Terrebonne Parish. The area is 

known for outstanding redfish fishing and is a recreational hub for a wealth of hunting, 

trapping, boating, and camping activities. 

In summer 2022, CPRA will complete construction on the Pointe-aux-Chenes Wildlife 

Management Area Enhancement project. The project is funded using Deepwater 
Horizon oil spill settlement dollars specifically set aside for recreational areas that were 

closed to the public during oil spill cleanup. The project includes seven new boat access 

fishing piers and five road access fishing piers, as well as a pirogue launch, renovated 

boat launch, and pirogue pullover.

F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

NRDA
F Y  2 0 2 3  E X P E N D I T U R E :

$2 1,600
E S T I M AT E D  C O S T:

$5 MILLION

Newly constructed boat 
access f ishing piers in 
Pointe-aux-Chenes Wildlife 
Management Area
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BAYOU SEGNETTE STATE PARK IMPROVEMENTS
Bayou Segnette is a unique Louisiana treasure, located only 15-minutes outside New 

Orleans in Jefferson Parish, residents can go from busy interstate to quiet marsh in 

minutes. The park is located on the West Bank and provides access to anglers and 

boaters from Westwego to Lake Salvador. The park is also home to unique floating 

camps, winding nature trails, and an array of native wildlife.

The park’s improvement project involves recreational use improvements including 

upgrading an existing boating area to improve accessibility, upgrading the playground to 

ADA compliance, and repairing road and parking areas damaged by repeated flooding.

F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

NRDA
F Y  2 0 2 3  E X P E N D I T U R E :

$ 4 50,000
E S T I M AT E D  C O S T:

$2 MILLION

CYPREMORT POINT STATE PARK IMPROVEMENTS 
Cypremort Point State Park, located in South Central Louisiana, is a popular location for 

recreational f ishing, camping, crabbing, water skiing, and sailing. Notably, the area is 

surrounded by thriving marsh home to a wide variety of wildlife from nutria and alligator 

to deer and black bears, in addition to numerous bird species. The area also features a 

manmade beach that is a central attraction for park visitors.

The Cypremort Point State Park Improvement project will reinforce and restore physical 

features of the park in addition to upgrading and adding new infrastructure features that 

will increase accessibility and the overall experience for visitors. At the end of 2021, 

CPRA completed restoration of the public beach by placing 18,000 cubic yards of new 

sand that restored the existing beach footprint, extended the beach out approximately 

100 feet, and reinforced the existing rock embankment on Quintana Canal to better 

support the area. Infrastructure enhancements underway in 2022 include construction 

of a new marsh boardwalk, which will serve as a walking trail directly into the marsh 

to view habitat and wildlife, repairing and upgrading existing roads and parking areas 

damaged by repeated flooding, and constructing a new RV campground.

F Y  2 0 2 3  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

NRDA
F Y  2 0 2 3  E X P E N D I T U R E :

$ 1. 4 MILLION
E S T I M AT E D  C O S T:

$4 .5 MILLION 
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RECREATION  /  WILDLIFE HABITAT RESTORATIONP R O T E C T I N G  R E C R E AT I O N ,  C U LT U R E  &  H A B I TAT

WILDLIFE HABITAT 
RESTORATION

Rabbit Island
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RABBIT ISLAND RESTORATION
Between 2016 and 2018, approximately 50% of Brown Pelican nesting habitat on Rabbit 

Island, located in Cameron Parish, was lost to continuous over-washing tides and 

storm surge. As the only Brown Pelican colony in Southwest Louisiana, rebuilding and 

protecting this state bird habitat was of critical importance. In 2021, CPRA completed 

restoration of 102 acres on Rabbit Island using sediment dredged from the Calcasieu 

Ship Channel; these dredging activities also supported continued maintenance efforts 

of the channel.

Native vegetation, grasses, and shrubs were planted on the island to support and 

enhance the nesting quality of the island. In addition to the Brown Pelican, the island is 

home to egrets, herons, ibis, terns, and other colonial nesting water birds. Many of these 

species are listed as “species of greatest conservation need” in Louisiana’s Wildlife 

Action Plan, and all were impacted by the Deepwater Horizon oil spill.

Prior to restoration activities, the Louisiana Department of Wildlife and Fisheries (LDWF) 

banded 322 Brown Pelicans on the island, many of which have since returned. The 

island’s first nesting season in 2021 following restoration far exceeded expectations, 

with 6,100 nests observed on the newly restored habitat.

F Y  2 0 2 3  S TAT U S :

COMPLE T E
F U N D I N G  S O U R C E :

NRDA
E S T I M AT E D  C O S T:

$ 16. 4 MILLION

ISLE-AU-PITRE ISLAND RESTORATION
Isle-au-Pitre is located on the eastern edge of the Biloxi Marsh in St. Bernard Parish. 

The island is in a remote location, largely undisturbed by human activity, and is home 

to bird species that were injured during the Deepwater Horizon oil spill, making it one 

of Louisiana’s most important colonial water bird nesting habitats. The island’s footprint 

historically spans over 40 acres total. However, it has degraded dramatically since 1989, 

losing close to 90% of its acreage. As of 2020, only 40 acres remained in total, with less 

than two acres of suitable nesting habitat. 

The Isle-au-Pitre Island Restoration project, which is currently undergoing early 

engineering and design efforts, will restore approximately 50 acres of colonial water 

bird nesting habitat. Additionally, CPRA will enhance nesting conditions by elevating 

portions of the island with dredged sediment and plant suitable vegetation for nesting 

Brown Pelicans and wading birds.

F Y  2 0 2 3  S TAT U S :

ENGINEERING 
& DESIGN
F U N D I N G  S O U R C E :

NRDA
F Y  2 0 2 3  E X P E N D I T U R E :

$ 102,000
E S T I M AT E D  C O S T:

$37 MILLION
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C L I M AT E  I N I T I AT I V E S  TA S K  F O R C E   /   A R B R E  TA S K  F O R C EL O U I S I A N A :  A  L E A D E R  I N  C L I M AT E  A D A P TAT I O N
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LOUISIANA: 
A LEADER 

IN CLIMATE 
ADAPTATION
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C L I M AT E  I N I T I AT I V E S  TA S K  F O R C E   /   A R B R E  TA S K  F O R C EL O U I S I A N A :  A  L E A D E R  I N  C L I M AT E  A D A P TAT I O N

CLIMATE INITIATIVES  
TASK FORCE 
Louisiana’s Climate Initiatives Task Force was first 

established through an Executive Order of Governor 

John Bel Edwards in August 2020. The decree marked 

the start of Louisiana’s most aggressive effort to 

reduce greenhouse gas emissions and avoid impacts 

of climate change, which exacerbates the land loss 

crisis faced across coastal Louisiana. While Louisiana 

continues to draw on lessons learned from other 

states and nations engaged in reducing emissions, 

we face unique challenges, circumstances, and 

opportunities that can only be addressed by those 

who know our state best. 

The Louisiana Climate Initiatives Task Force aims to 

address the root cause of climate change, such as 

greenhouse gas emissions, while simultaneously 

preparing Louisiana to adapt to a future of increased 

sea levels and higher global temperatures.
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Since that time, efforts of the task force have 

positioned Louisiana as an innovative thought 

leader in adapting to climate change and addressing 

greenhouse gas emissions by bringing all 

stakeholders to the table to guide decision-making. 

In January of 2022, the task force unanimously 

approved Louisiana’s first Climate Action Plan, the 

first-ever across the Gulf South.

Louisiana’s Climate Action Plan contains a balanced 

set of recommendations to limit the severity of climate 

change while positioning the state to maintain its 

economic competitiveness in a low-carbon future. 

The science-based plan achieves the Governor’s 

goals of reaching net zero greenhouse gas (GHG) 

emissions by 2050. This puts the state in line with 

pledges made under the Paris Agreement by the 

federal government, 25 other states, and hundreds 

of companies in the private sector. The Louisiana 

Climate Action Plan contains 28 strategies and 84 

specific actions to reduce GHG emissions across 

the entire state economy. It was developed through 

a bottom-up approach over a 15-month process that 

included over 49 public meetings.

Gov. John Bel Edwards 
attends a Climate Initiatives 
Task Force meeting
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C L I M AT E  I N I T I AT I V E S  TA S K  F O R C E   /   A R B R E  TA S K  F O R C EL O U I S I A N A :  A  L E A D E R  I N  C L I M AT E  A D A P TAT I O N

ATCHAFALAYA RIVER 
BASIN RESTORATION & 
ENHANCEMENT TASK 
FORCE
The Atchafalaya Basin is the largest active swamp-

river basin in the United States and serves as one 

of its most ecologically diverse landscapes. For 

Louisiana, the Atchafalaya Basin is an important 

valve for flood control, and its Port of Morgan City 

is a major economic driver of commerce in South 

Central Louisiana. Culturally, the basin’s picturesque 

landscape is one of the most recognizable regions in 

the state.

Over the years, the natural flow regime of the 

Atchafalaya River has caused sedimentation and 

water quality issues that threaten the ecosystem, 

navigation, flood control, and communities that rely 

on the basin’s natural and cultural resources. The 

importance of this vital and vibrant region not been 

fully appreciated, as Gov. Edwards noted, “It is past 

time that it receive more focused attention here in 

Louisiana and nationally.”
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To address this, Gov. John Bel Edwards established 

the Atchafalaya River Basin Restoration and 

Enhancement (ARBRE) Task Force in late 2020 to 

identify the challenges facing the Atchafalaya Basin 

and provide recommendations to CPRA on projects 

and initiatives to combat them.

The ARBRE Task Force held a series of public 

meetings to inform its initial report, released 

in 2021, detailing 12 recommendations for 

management of the Atchafalaya Basin. This draft 

report will be refined in 2022, and is anticipated 

for review and approval by the CPRA board, 

and implemented in the coming years.
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PROJ EC TED CONSTRUC TION SCH EDU LES  /   PROJ EC TED AC TIV E PROJ EC T SCH EDU LES  /   PROJ EC TED TH REE -Y E A R RE V EN U ES & E XPEN DITU RESF Y  2 0 2 3

M A P  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 3
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Map ID Project ID Project Name
Construction 
Start Date1,2

Construction 
Finish Date

Total Project 
Estimate

C W P P R A  P H A S E  I I  P R O J E C T S

1 BA-0171 Caminada Headland Back Barrier Marsh Creation 12-Nov-19 27-Jan-23  $45,219,417 

2 BA-0206 Northeast Turtle Bay Marsh Creation and Critical Areas Shoreline Protection 15-Mar-23 15-Sep-24  $43,482,092 

3 BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing 09-Jan-23 23-May-24  $40,822,269 

4 BS-0038 Breton Landbridge Marsh Creation (West) 15-Mar-23 15-Sep-24  $36,413,043 

5 CS-0078 No Name Bayou Marsh Creation & Nourishment 16-Jan-23 03-May-24  $29,503,137 

6 ME-0020 South Grand Chenier Marsh Creation Project 19-Jul-21 11-Apr-23  $23,873,346 

7 PO-0075 LaBranche East Marsh Creation3 04-May-22 02-Feb-24  $63,193,734 

8 PO-0169 New Orleans Landbridge Shoreline Stabilization & Marsh Creation 18-Jun-21 13-Dec-22  $25,446,125 

9 TE-0134 West Fourchon Marsh Creation 27-Mar-23 22-May-24  $30,655,764 

W R D A  P R O J E C T S

10 LA-0020 Southwest Coastal Louisiana In Development In Development $3,392,226,000 

S TAT E - O N LY  P R O J E C T S

11 AT-0022 East Grand Lake Upper Region 15-Jan-23 15-Dec-24  $1,889,120 

12 AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping 15-Jan-23 15-Dec-24  $1,500,000 

13 AT-0025 Boy Scouts of America Swamp Base Boat Launch 15-Jan-23 15-Dec-24  $500,000 

14 BA-0075-2 Rosethorne Tidal Protection 12-Mar-21 30-May-24  $24,930,787 

15 BA-0225 Pailet Basin Tidal Protection 15-May-23 15-Mar-25  $30,000,000 

16 BA-0253 Grand Isle Back Levee 15-Feb-23 15-Dec-24  $2,000,000 

17 BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase III 02-May-22 16-Dec-22  $1,300,000 

18 ME-0038 Cameron Gulf Shoreline Protection 15-May-23 15-Mar-24  $8,000,000 

19 MR-0172 South Pass Bird Enhancement 19-Apr-22 27-Oct-22  $1,405,000 

20 PO-0193 Jefferson Parish Bucktown Living Shoreline Project 01-Dec-22 28-Jun-23  $3,500,000 

21 PO-0194 LaBranche Shoreline Protection Project 03-Aug-22 30-Jun-23  $1,000,000 

22 TE-0064 Morganza to the Gulf 30-Nov-05 31-Jan-36  $391,600,000 

23 TE-0154 Larose to Golden Meadow System Improvements 08-May-19 16-Jul-23  $5,600,000 

24 TE-0161 North Lafourche Levee Improvement 18-May-21 30-Jun-23  $3,000,000 

25 TV-0077 North Vermilion Bay Shoreline Protection 01-Jul-22 04-Oct-23  $7,900,000 

26 TV-0082 Freshwater Bayou Shoreline Protection 18-Apr-22 17-Apr-23  $3,671,432 

27 BA-0254 Plaquemines Parish Drainage Improvements In Development In Development  $2,300,000 

28 BA-0255 Lockport to Larose Reach B1 In Development In Development  $1,000,000 

29 BA-0259 Ted Gisclair Lock Structure In Development In Development  $5,000,000 

30 BA-0262 Grand Isle Breakwaters In Development In Development  $6,500,000 

31 PO-0200 Montz Pump Station In Development In Development  $10,000,000 

32 TV-0087 Rodere Canal Water Control Structure In Development In Development  $2,460,000 

33 Not Avail. Cajun Coast Welcome Center Trail In Development In Development  $500,000 

34 Not Avail. Sandy Cove Boat Launch In Development In Development  $500,000 

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

35 BA-0067 New Orleans to Venice 23-Nov-11 02-Jul-25  $1,301,523,760 

36 BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal 18-Jul-22 16-Aug-23  $14,500,000 

37 BA-0159 New Orleans to Venice Mitigation - Federal 18-Jul-22 16-Aug-23  $30,000,000 

38 PO-0057 SELA- Overall 18-Feb-09 30-Nov-28  $1,170,974,586 

39 PO-0062 West Shore-Lake Pontchartrain 29-Mar-21 15-Dec-24  $760,000,000 

TA B L E  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 3
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Map ID Project ID Project Name
Construction 
Start Date1,2

Construction 
Finish Date

Total Project 
Estimate

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

40 BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment 16-Oct-20 15-Nov-22  $100,290,142 

41 BA-0207 Large-Scale Barataria Marsh Creation 05-May-21 22-Jan-24  $181,380,000 

42 BA-0213 Bayou Segnette State Park Improvements 02-Oct-20 16-Feb-23  $2,126,724 

44 BA-0214 Grand Isle State Park Improvements 12-Aug-19 25-Jun-24  $6,126,967 

43 BA-0234 WHARF Phase 1 15-Jul-22 15-Jun-23  $995,000 

45 BA-0236 Louisiana Wetlands Education Center 01-Dec-21 31-Mar-23  $2,000,000 

46 BA-0237 Des Allemands Boat Launch 15-Jan-23 15-Sep-23  $1,841,111 

47 BA-0240 Grande Cheniere Ridge Marsh Creation 12-Apr-22 05-Dec-24  $65,000,000 

48 CS-0083 Lake Charles Science and Education Center 15-Oct-21 15-Feb-23  $7,000,000 

49 PO-0163 Golden Triangle Marsh Creation 12-Feb-21 24-Feb-23  $54,347,733 

50 PO-0174 Biloxi Marsh Living Shoreline Project 14-May-21 05-Jul-24  $69,820,460 

51 PO-0178 Bayou LaLoutre Ridge Restoration and Marsh Creation 04-Jan-23 01-Aug-25  $31,012,138 

52 PO-0180 Lake Borgne Marsh Creation - Increment One 19-Mar-21 10-Jul-23  $114,642,153 

53 TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment 18-Jul-22 11-Aug-25  $162,345,000 

54 TE-0146 Pointe-aux-Chenes WMA Enhancement 22-Sep-20 01-Nov-22  $5,000,000 

55 TE-0165 Terrebone HNC Island Restoration 03-Apr-23 15-Feb-24  $6,200,000 

56 TE-0170 Bayou Dularge Ridge and Marsh Creation 04-Apr-23 01-Jul-25  $65,462,980 

57 TV-0081 Cypremort Point State Park Improvements 28-Oct-20 19-Jul-23  $4,477,338 

58 TV-0084 Chitimacha Boat Launch 15-Feb-23 30-Sep-23  $650,000 

N O N - D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

59 CS-0085 Long Point Bayou Marsh Creation 12-Jul-22 22-Jun-23  $12,515,533 
N F W F  P R O J E C T S

60 BA-0153 Mid-Barataria Sediment Diversion4 15-Jan-23 04-Sep-28  $1,982,910,000 

R E S T O R E  P R O J E C T S

61 BA-0209 Paradis Canal Gate 21-Nov-19 15-Jul-22  $5,367,874 

62 BS-0034 Lake Lery Marsh Creation (Phase 2) 26-May-20 15-Jul-22  $3,081,000 

63 ME-0035 Rockefeller Refuge Shoreline Stabilization Project 10-Jan-23 09-Apr-24  $8,671,531 

64 PO-0029 River Reintroduction into Maurepas Swamp 15-Mar-22 16-Jun-25  $199,854,326 

65 PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection 27-Oct-22 29-May-24  $3,671,137 

66 TE-0113 Houma Navigation Canal Lock Complex 01-Jun-21 09-Oct-24  $357,784,732 

67 TV-0079 Freshwater Bayou Canal Shoreline Protection 03-Oct-22 31-Oct-23  $5,340,661 

G O M E S A  P R O J E C T S

68 BA-0221 Pumping Capacity Improvements Phase I 19-Jan-22 02-Jan-25  $65,000,000 

69 BA-0223 Goose Bayou (Penn Levee) 15-Jan-23 15-Dec-24  $23,500,000 

70 BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) 09-Mar-20 12-Jan-24  $1,500,000 

71 BA-0233 Grand Isle Bayside Segmented Breakwaters (Phase IV) 15-Feb-23 15-Dec-24  $6,500,000 

72 BA-0246 Section D Storm Surge and Risk Reduction 23-Mar-21 17-Jan-23  $500,000 

73 BA-0247 Section D South Floodwall 22-Dec-20 15-Jul-22  $1,800,000 

74 BA-0249 Larose Floodwall 04-Nov-22 28-May-23  $1,000,000 

75 BA-0251 Port Fourchon Shoreline Protection 15-Nov-22 27-Jul-23  $2,000,000 

76 BA-0264 Reach F South Improvements 01-Feb-23 1-Feb-24  $14,600,000 

77 TE-0147 Hollywood Canal Closure Structure 17-Jun-22 18-Dec-23  $6,792,000 

78 TE-0158 Reach L Mitigation 15-Jul-22 15-Dec-23  $1,000,000 

TA B L E  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 3  (C O N T I N U E D )
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Construction 
Start Date1,2

Construction 
Finish Date

Total Project 
Estimate

G O M E S A  P R O J E C T S  ( C O N T I N U E D )

79 TE-0159 Elliot Jones Pump Station 30-Apr-21 28-Jan-23  $12,715,005 

80 TE-0167 MTG Reach E Levee Lift 15-Jul-22 15-Jun-23  $1,000,000 

81 BA-0220 Sunset Levee Upper Barataria Risk Reduction (UBBR) In Development In Development  $3,500,000 

82 BA-0241 Zeller Larousse Phase II Levee Improvements In Development In Development  $1,000,000 

83 BA-0242 Levee Improvements for Gheens Community Phase 2 In Development In Development  $2,275,000 

84 BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 In Development In Development  $12,600,000 

85 BA-0244 T-Wall Kellogg Pump Station In Development In Development  $2,500,000 

86 BA-0245 Magnolia Ridge Levee Pipeline T-Wall In Development In Development  $3,500,000 

87 BA-0248 Ludevine Pump Station In Development In Development  $2,800,000 

88 BA-0250 Section F Berm Improvement In Development In Development  $1,000,000 

89 PO-0187 Jefferson Parish Lakefront Shoreline Protection In Development In Development  $2,000,000 

90 TE-0173 Grand Bayou Pump Station In Development In Development  $8,000,000 

91 TV-0085 Yokley Levee Extension In Development In Development  $4,000,000 

92 TV-0086 Jefferson Canal Flap Gate In Development In Development  $3,163,000 

1. Projects scheduled to complete construction in FY 2023 are denoted by italic font.    
2. Construction start date is defined as projected date for advertisement of construction bid notice; actual date of mobilization may vary.
3. Includes f inding orginially allocated to LaBranche Central Marsh Creation (PO-0133).
4. Project currently under design with NFWF funding but will be constructed with Deepwater Horizon NRDA funding.    

TA B L E  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 3  (C O N T I N U E D )
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Project ID Project Name
Federal 
Sponsor

2022 2023 2024 2025

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

C W P P R A  P H A S E  I  P R O J E C T S

PO-0181 Bayou Cane Marsh Creation USFWS D D W W W W W W W W W W

BS-0037 East Delacroix Marsh Creation and Terracing NOAA D D W W W W W W W W W W

BS-0042 Phoenix Marsh Creation - East Increment USFWS D D W W W W W W W W W W

BS-0044 Phoenix Marsh Creation - West Increment USFWS D D W W W W W W W W W W

PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection USFWS D D W W W W W W W W W W

TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection USFWS D D W W W W W W W W W W

BS-0041 North Delacroix Marsh Creation and Terracing NOAA D D W W W W W W W W W W

BS-0043 Reggio Marsh Creation and Hydrologic Restoration EPA D D D D D D W W W W W W

ME-0032 South Grand Chenier Marsh Creation - Baker Tract NRCS D D D D D D W W W W W W

TE-0156 Bay Raccourci Marsh Creation and Ridge Restoration USFWS D D D D D D W W W W W W

TE-0166 Bay Raccourci Marsh Creation Increment 2 USFWS D D D D D D W W W W W W

BA-0257 Grand Bayou Ridge & Marsh Restoration 2 USFWS D D D D D D D D D D W W

BA-0258 Northeast Turtle Bay Marsh Creation Extension NRCS D D D D D D D D D D W W

CS-0088 East Cove Marsh Creation NRCS D D D D D D D D D D W W

PO-0173 Fritchie Marsh Creation and Terracing NOAA D D D D D D D D D D W W

TE-0171 Port Fourchon Marsh Creation CPRA D D D D D D D D D D W W

BA-0194 East Leeville Marsh Creation and Nourishment NOAA W W W W W W W W W W W W

BA-0195 Barataria Bay Rim Marsh Creation and Nourishment NRCS W W W W W W W W W W W W

BS-0024 Terracing and Marsh Creation South of Big Mar USFWS W W W W W W W W W W W W

CS-0079 Oyster Lake Marsh Creation and Nourishment NOAA W W W W W W W W W W W W

ME-0031 Freshwater Bayou Marsh Creation (CWPPRA) NRCS W W W W W W W W W W W W

TE-0112 North Catfish Lake Marsh Creation NRCS W W W W W W W W W W W W

TE-0117 Island Road Marsh Creation and Nourishment NOAA W W W W W W W W W W W W

CS-0081 Sabine Refuge Marsh Creation Cycles 6 & 7 USFWS W W W W W W W W W W W W

BA-0217 Grand Bayou Ridge and Marsh Creation NOAA W W W W W W W W W W W W

C W P P R A  P H A S E  I I  P R O J E C T S

PO-0169 New Orleans Landbridge Shoreline Stabilization & Marsh Creation USFWS C F

BA-0171 Caminada Headland Back Barrier Marsh Creation EPA C C F

ME-0020 South Grand Chenier Marsh Creation Project USFWS C C C F

PO-0075 LaBranche East Marsh Creation1 NRCS C C C C C C F

BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing USFWS D D C C C C F

CS-0078 No Name Bayou Marsh Creation & Nourishment NOAA D D C C C C C F

TE-0134 West Fourchon Marsh Creation NOAA D D D C C C C F

BA-0206
Northeast Turtle Bay Marsh Creation & Critical Area Shoreline 
Protection

NRCS D D D C C C C C F

BS-0038 Breton Landbridge Marsh Creation (West) NOAA D D D C C C C C F

1. Project has been combined with LaBranche Central Marsh Creation (PO-0133); both projects will be constructed under single contract.

P
Feasibility  
& Planning

W
Awaiting Additional Funding 
for Implementation

F
Construction  
Complete

D
Engineering  
& Design

C Construction B
Both Design & 
Construction

I
Program 
Implementation

TA B L E  2 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  C W P P R A  P R O J E C T S  (F Y  2 0 2 3  -  2 0 2 5 )
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Project ID Project Name
Federal 
Sponsor

2022 2023 2024 2025

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

O T H E R  W R D A  P R O J E C T S

LA-0020 Southwest Coastal Louisiana1,2 USACE B B B B B B B B B B B B

1. Project partially funded by GOMESA funds.
2. Project partially funded by Surplus funds.

TA B L E  3 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  W R D A  P R O J E C T S  (F Y  2 0 2 3  -  2 0 2 5 )

Project ID Project Name
Federal 
Sponsor

2022 2023 2024 2025

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

S TAT E  S U R P L U S  P R O J E C T S  ( 2 0 0 7,  2 0 0 8 ,  2 0 0 9 )

BS-0045 Bayou Terre Aux Ridge Restoration Phase III N/A C F

MR-0172 South Pass Bird Enhancement N/A C F

TE-0161 North Lafourche Levee Improvement N/A C C C F

TV-0082 Freshwater Bayou Shoreline Protection N/A C C C F

TE-0154 Larose to Golden Meadow System Improvements N/A C C C C F

BA-0075-2 Rosethorne Tidal Protection1,2 N/A C C C C C C C F

TE-0064 Morganza to the Gulf2 USACE C C C C C C C C C C C C

TV-0077 North Vermilion Bay Shoreline Protection N/A C C C C F

PO-0194 LaBranche Shoreline Protection Project N/A D C C F

PO-0193 Jefferson Parish Bucktown Living Shoreline Project N/A D D C F

BA-0253 Grand Isle Back Levee3 N/A D D D C C F

ME-0038 Cameron Gulf Shoreline Protection N/A D D D C C C F

BA-0225 Pailet Basin Tidal Protection N/A D D D C C C C C C C F

TV-0090 Vermilion Parish Ridge Restoration and Shoreline Protection N/A D D D D C C C F

BA-0256 Grand Bayou Ridge Restoration and Canal Backfilling N/A D D D D C C C C C F

TE-0168 St. Mary Back Lakeside Flood Protection3 N/A D D D D D D C C C C C F

TE-0174 MTG Levee Improvements - TLCD N/A D D D D D D C C C C C F

BA-0260 Northwest Little Lake Marsh Creation Increment 2 N/A D D D D D D D D C C C C

TV-0088 East Rainey Marsh Creation E & D N/A D D D D D D D D D D D W

BA-0259 Ted Gisclair Lock Structure N/A

BA-0261 MTG Levee Improvements - NLLD N/A

BA-0262 Grand Isle Breakwaters N/A

PO-0200 Montz Pump Station N/A

PO-0195 Manchac Landbridge Shoreline Protection3 N/A

TV-0087 Rodere Canal Water Control Structure2,3 N/A

C A P I TA L  O U T L AY  P R O J E C T S

AT-0022 East Grand Lake Upper Region4 N/A D D C C C F

AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping4 N/A D D C C C F

AT-0025 Boy Scouts of America Swamp Base Boat Launch4 N/A D D C C C F

N/A Cajun Coast Welcome Center Trail4 N/A D D C C C F

N/A Sandy Cove Boat Launch4 N/A D D C C C F

N/A Murphy Lake Depth Restoration4 N/A D D D D D D C C C F

TA B L E  4 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  S TAT E - O N LY  P R O J E C T S  (F Y  2 0 2 3  -  2 0 2 5 )
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Project ID Project Name
Federal 
Sponsor

2022 2023 2024 2025

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal2,3 USACE C C C C F

BA-0159 New Orleans to Venice Mitigation - Federal2,3 USACE C C C C F

PO-0062 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection1,4 USACE C C C C C C C C C F

BA-0067 New Orleans to Venice2,3,4 USACE C C C C C C C C C C C C

PO-0057 SELA - Overall2,3 USACE C C C C C C C C C C C C

PO-0186 St. Tammany Risk Reduction USACE P P P P P P

AT-0030 West of Atchafalaya Basin Feasibility Study USACE P P P P P P P P P P P P

AT-0031 Morganza- Upper Basin Feasibility Study USACE P P P P P P P P P P P P

BA-0265 Lafitte Area Flood Risk Feasibility Study USACE P P P P P P P P P P P P

PO-0201 South Tangipahoa Feasibility Study USACE P P P P P P P P P P P P

BA-0211 Upper Barataria Basin Flood Management5 USACE

BA-0212 WBV Risk Reduction5 USACE

PO-0182 LPV Risk Reduction5 USACE

TV-0054 South Central Coastal Plan5 USACE

1. OM&M duties are the responsibility of the local sponsor.
2. Schedule based on USACE estimates.
3. State expenditures may be covered with Surplus allocation for HSDRRS LERRDS.
4. Project partially funded by GOMESA funds.
5. Projects schedule under development and subject to additional federal appropriation.

P
Feasibility  
& Planning

W
Awaiting Additional Funding 
for Implementation

F
Construction  
Complete

D
Engineering  
& Design

C Construction B
Both Design & 
Construction

I
Program 
Implementation

TABLE 5: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE HSDRRS & OTHER FEDERAL PROTECTION PROJECTS (FY 2023 - 2025) 1

Project ID Project Name
Federal 
Sponsor

2022 2023 2024 2025

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

PO-0192 Union Diversion N/A P P P P

AT-0028 Atchafalaya GeoTrail4 N/A I I I I I I I I I I I I

O N E -T I M E  L E G I S L AT I V E  A P P R O P R I AT I O N  P R O J E C T S 5

TV-0089 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes N/A P P P P

BA-0254 Plaquemines Parish East Bank Drainage3 N/A

BA-0255 Lockport to Larose Reach B1 (NLLD)3 N/A

1. Project partially funded by GOMESA funds.
2. Project partially funded by Capital Outlay funds.
3. Project schedule currently under development.
4. Project implemented through the Atchafalaya Basin Program.
5. Projects are funded with dollars appropriated by the Legislature during the 2021 session.

TA B L E  4 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  S TAT E - O N LY  P R O J E C T S  (F Y  2 0 2 3  -  2 0 2 5 )



80

F
Y

 2
0

2
3

 A
N

N
U

A
L

 P
L

A
N

Project ID Project Name
Federal 
Sponsor

2022 2023 2024 2025

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

BA-0247 Floodwall Improvement for Reach D-South at Crawfish Farm BOEM F

BA-0246 Section D Storm Surge Risk Reduction BOEM C C F

TE-0159 Elliot Jones Pump Station BOEM C C F

BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 BOEM C C F

BA-0220 Sunset Levee Upper Barataria Risk Reduction (UBRR)1 BOEM C C C F

TE-0167 MTG Reach E Levee Lift1 BOEM C C C F

TV-0086 Jefferson Canal Flap Gate1 BOEM C C C F

BA-0248 Ludevine Pump Station1 BOEM C C C C F

BA-0250 Section F Berm Improvement1 BOEM C C C C F

BA-0244 T-Wall Kellogg Pump Station1 BOEM C C C C C F

TE-0147 Hollywood Canal Closure Structure BOEM C C C C C F

TE-0158 Reach L Mitigation BOEM C C C C C F

BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) Not Avail. C C C C C C F

TE-0173 Grand Bayou Pump Station1 BOEM C C C C C C C F

BA-0221 Pumping Capacity Improvements Phase 1 BOEM C C C C C C C C C C F

BA-0249 Larose Floodwall1 BOEM D D C F

BA-0251 Port Fourchon Shoreline Protection1 BOEM D D C C F

BA-0233 Grand Isle Bayside Segmented Breakwater (Phase IV)1 BOEM D D C C C F

BA-0264 Reach F South Improvements (SLLD)1 BOEM D D C C C C F

BA-0223 Goose Bayou (Penn Levee)1 BOEM D D C C C C C C C F

BA-0263 MTG Eastern Tie-in Levee Improvements1 BOEM D D D D C C C C C F

BS-0033 East Bank Sediment Transport Corridor1 BOEM D D D D D D

PO-0184 St. Tammany Storm Surge Risk Reduction BOEM D D D D D D D

BA-0241 Zeller Larousse Phase II levee improvements1 BOEM

BA-0242 Levee Improvements for Gheens community Phase II1 BOEM

BA-0245 Magnolia Ridge Levee Pipeline T-Wall1 BOEM

PO-0187 Jefferson Parish Lakefront Shoreline Protection1 BOEM

TE-0172 Recertif ication System (SLLD)1 BOEM

TV-0085 Yokley Levee Extension1 BOEM

1. Project schedule under development by local partner.

TA B L E  6 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  G O M E S A  P R O J E C T S  (F Y  2 0 2 3  -  2 0 2 5 )

Project ID Project Name
Federal 
Sponsor

2022 2023 2024 2025

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

LA-0290 Statewide Floodplain Management (Watershed Initiative) HUD I I I I I I I I I I I I

P
Feasibility  
& Planning

W
Awaiting Additional Funding 
for Implementation

F
Construction  
Complete

D
Engineering  
& Design

C Construction B
Both Design & 
Construction

I
Program 
Implementation

TA B L E  7 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  C D B G  P R O J E C T S  (F Y  2 0 2 3  -  2 0 2 5 )
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Project ID Project Name
Federal 
Sponsor

2022 2023 2024 2025

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0203
Barataria Basin Ridge and Marsh Restoration - Spanish Pass 
Increment

N/A C F

TE-0146 Pointe-aux-Chenes WMA Enhancement N/A C F

BA-0213 Bayou Segnette State Park Improvements N/A C C F

BA-0236 Louisiana Wetlands Education Center N/A C C F

PO-0163 Golden Triangle Marsh Creation1 N/A C C F

BA-0234 WHARF Phase 1 N/A C C C F

CS-0083 Lake Charles Science and Education Center N/A C C C F

TV-0081 Cypremort Point State Park Improvements N/A C C C C F

PO-0180 Lake Borgne Marsh Creation - Increment 1 N/A C C C C F

BA-0207 Large-Scale Barataria Marsh Creation N/A C C C C C C F

BA-0214 Grand Isle State Park Improvements N/A C C C C C C C F

PO-0174 Biloxi Marsh Living Shoreline Project1 N/A C C C C C C C C F

BA-0240 Grande Cheniere Ridge Marsh Creation N/A C C C C C C C C C F

TE-0139
Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne 
Increment

N/A C C C C C C C C C C C C

BA-0237 Des Allemands Boat Launch N/A D D C C F

TV-0084 Chitimacha Boat Launch N/A D D C C F

PO-0178 Bayou LaLoutre Ridge Restoration and Marsh Creation N/A D D D C C C C C C C C C

TE-0165 Terrebonne HNC Island Restoration N/A D D D C C C C F

PO-0190 Isle-au-Pitre Island Restoration N/A D D D D C C C F

TE-0170 Bayou Dularge Ridge and Marsh Creation N/A D D D D C C C C C C C C

MR-0173 Bird’s Foot Delta Hydrologic Restoration N/A D D D D D D D D D D C C

PO-0199 Chandeleur Island Restoration Project N/A D D D D D D D D D D D D

N/A Barrier Island Restoration- Terrebonne Basin2 N/A W W W W W W W W W W W W

N/A Large-Scale Marsh Creation- Pontchartrain Basin2 N/A W W W W W W W W W W W W

N O N - D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

CS-0085 Long Point Bayou Marsh Creation N/A D C C F

N F W F  P R O J E C T S

BA-0153 Mid-Barataria Sediment Diversion3 N/A D D C C C C C C C C C C

BS-0030 Mid-Breton Sediment Diversion N/A D D D D D D D D D D C C

TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne N/A D D D D W W W W W W W W

LA-0276 Sediment Diversion Implementation and Program Management N/A I I I I I

R E S T O R E  P R O J E C T S

BA-0209 Paradis Canal Gate2 N/A F

BS-0034 Lake Lery Marsh Creation (Phase 2)2 N/A F

TV-0079 Freshwater Bayou Canal Shoreline Protection N/A D C C C C F

PO-0183 Manchac Landbridge Shoreline Protection N/A D C C C C C C F

ME-0035 Rockefeller Refuge Shoreline Stabilization Project N/A D D C C C C C F

TE-0113 Houma Navigation Canal Lock Complex N/A B C C C C C C C C F

TA B LE 8 :  P R OJ E C TE D TH R E E -Y E A R S C H E D U LE S F O R AC TI V E A N D P R O P O S E D O I L  S P I LL  P R OJ E C T S (F Y 2 02 3 -  2 02 5 )
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Project ID Project Name
Federal 
Sponsor

2022 2023 2024 2025

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

PO-0029 River Reintroduction into Maurepas Swamp N/A B B B B C C C C C C C F

TE-0145 Grand Bayou Freshwater Reintroduction N/A D D D D D

CS-0087 Calcasieu-Sabine Large Scale Marsh and Hydrologic Restoration N/A D D D D D B B B B B B C

MR-0168 Lowermost Mississippi River Management Program N/A P P P P

1. Project funded for design through RESTORE.
2. Project currently anticipated to be authorized for implementation in FY 2023 (subject to TIG approval).
3. Project funded for construction with DWH NRDA funding.

P
Feasibility  
& Planning

W
Awaiting Additional Funding 
for Implementation

F
Construction  
Complete

D
Engineering  
& Design

C Construction B
Both Design & 
Construction

I
Program 
Implementation

TA B LE 8 :  P R OJ E C TE D TH R E E -Y E A R S C H E D U LE S F O R AC TI V E A N D P R O P O S E D O I L  S P I LL  P R OJ E C T S (F Y 2 02 3 -  2 02 5 )
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Map ID Project Name
Active Phase 

FY 2023
Total Project 

Value 

C W P P R A  P H A S E  I  P R O J E C T S

1 East Cove Marsh Creation E&D $29,114,437

2 South Grand Chenier Marsh Creation - Baker Tract E&D $26,691,833

C W P P R A  P H A S E  I I  P R O J E C T S    

3 No Name Bayou Marsh Creation & Nourishment CON $29,503,137

4 South Grand Chenier Marsh Creation Project CON $23,873,346

S TAT E - O N LY  P R O J E C T S

5 Cameron Gulf Shoreline Protection CON $8,000,000

6 North Vermilion Bay Shoreline Protection CON $7,900,000

7 Freshwater Bayou Shoreline Protection CON $3,671,432

8 East Rainey Marsh Creation E&D $2,000,000

9 Vermilion Parish Ridge Restoration and Shoreline Protection E&D $5,000,000

W R D A  P R O J E C T S    

10 Southwest Coastal Louisiana CON $3,392,226,000

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

11 Lake Charles Science and Education Center CON $7,000,000

N O N - D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

12 Long Point Bayou Marsh Creation CON $12,545,533

R E S T O R E  P R O J E C T S    

13 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration E&D $263,936,388

14 Rockefeller Shoreline Protection - RESTORE Parish Matching CON $8,671,531

15 Freshwater Bayou Canal Shoreline Protection CON $5,340,661

TA B L E  9 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H W E S T  R E G I O N
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Map ID Project Name
Active Phase 

FY 2023
Total Project 

Value 

C W P P R A  P H A S E  I  P R O J E C T S

1 Bay Raccourci Marsh Creation and Ridge Restoration E&D $39,837,121

2 East Catfish Lake Marsh Creation and Shoreline Protection E&D $42,277,142

3 Bay Raccourci Marsh Creation Increment 2 E&D $29,481,022

4 Port Fourchon Marsh Creation E&D $37,072,992

C W P P R A  P H A S E  I I  P R O J E C T S    

5 West Fourchon Marsh Creation CON $30,655,764

S TAT E - O N LY  P R O J E C T S

6 East Grand Lake Upper Region CON $3,589,120

7 Henderson Lake Water Management Unit Spoil Bank Gapping CON $1,500,000

8 Boy Scouts of America Swamp Base Boat Launch CON $500,000

9 Cajun Coast Welcome Center Trail CON $500,000

10 Sandy Cove Boat Launch CON $500,000

11 Murphy Lake Depth Restoration E&D $300,000

12 Morganza to the Gulf CON $391,600,000

13 Larose to Golden Meadow System Improvements CON $5,317,174

14 North Lafourche Levee Improvement CON $3,000,000

15 St. Mary Back Lakeside Flood Protection E&D $14,400,000

16 MTG Levee Improvements- TLCD E&D $7,800,000

17 Rodere Canal Water Control Structure CON $2,460,000

18 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes PLN $50,000

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

19 West of Atchafalaya Basin Feasibility Study PLN $3,000,000

20 Morganza- Upper Basin Feasibility Study PLN $3,000,000

21 South Central Coastal Plan E&D $3,000,000

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

22 Terrebonne Basin Ridge and Marsh Creation- Bayou Terrebonne Increment CON $162,345,000

23 Pointe-aux-Chenes WMA Enhancement CON $5,000,000

24 Terrebonne HNC Island Restoration CON $23,100,000

25 Bayou Dularge Ridge and Marsh Creation CON $65,462,980

26 Cypremort Point State Park Improvements CON $4,477,338

27 Chitimacha Boat Launch CON $650,000

28 Barrier Island Restoration- Terrebonne Basin E&D Not Avail.

N F W F  P R O J E C T S

29 Increase Atchafalaya Flow to Eastern Terrebonne E&D $415,215,000

R E S T O R E  P R O J E C T S

30 Houma Navigation Canal Lock Complex CON $357,784,732

31 Grand Bayou Freshwater Reintroduction E&D $874,533
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Map ID Project Name
Active Phase 

FY 2023
Total Project 

Value 

G O M E S A  P R O J E C T S

32 Hollywood Canal Closure Structure CON $6,792,000

33 Reach L Mitigation CON $1,000,000

34 Elliot Jones Pump Station CON $12,715,005

35 MTG Reach E Levee Lift CON $1,000,000

36 Recertif ication System PLN $2,000,000

37 Grand Bayou Pump Station CON $8,000,000

38 Yokley Levee Extension CON $4,000,000

39 Jefferson Canal Flap Gate CON $3,163,000

TA B L E  1 0 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H  C E N T R A L  R E G I O N  (C O N T I N U E D )
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Map ID Project Name
Active Phase 

FY 2023
Total Project 

Value 

C W P P R A  P H A S E  I  P R O J E C T S

1 Grand Bayou Ridge and Marsh Restoration Increment 2 E&D $42,657,227

2 Northeast Turtle Bay Marsh Creation Extension E&D $37,207,763

3 East Delacroix Marsh Creation and Terracing E&D $37,816,133

4 North Delacroix Marsh Creation and Terracing E&D $35,521,865

5 Phoenix Marsh Creation- East Increment E&D $41,134,185

6 Reggio Marsh Creation and Hydrologic Restoration E&D $33,638,138

7 Phoenix Marsh Creation - West Increment E&D $39,676,193

8 Fritchie Marsh Creation and Terracing E&D $29,867,440

9 St. Catherine Island Marsh Creation and Shoreline Protection E&D $25,324,715

10 Bayou Cane Marsh Creation E&D $31,600,635

C W P P R A  P H A S E  I I  P R O J E C T S    

11 Caminada Headland Back Barrier Marsh Creation CON $45,219,417

12 Northeast Turtle Bay Marsh Creation and Critical Areas Shoreline Protection CON $43,482,092

13 Mid Breton Land Bridge Marsh Creation & Terracing CON $40,822,269

14 Breton Landbridge Marsh Creation (West) CON $36,413,043

15 LaBranche East Marsh Creation1 CON $63,193,734

16 New Orleans Landbridge Shoreline Stabilization & Marsh Creation CON $25,446,125

S TAT E - O N LY  P R O J E C T S

17 Rosethorne Tidal Protection CON $24,930,787

18 Pailet Basin Tidal Protection CON $30,000,000

19 Grand Isle Back Levee CON $2,000,000

20 Plaquemines Parish Drainage Improvements CON $2,300,000

21 Lockport to Larose Reach B1 CON $1,000,000

22 Grand Bayou Ridge Restoration and Canal Backfilling E&D $12,359,728

23 Ted Gisclair Lock Structure CON $5,000,000

24 Northwest Little Lake Marsh Creation Increment 2 E&D $38,000,000

25 MTG Levee Improvements- NLLD E&D $8,500,000

26 Grand Isle Breakwaters CON $6,500,000

27 Bayou Terre Aux Boeuf Ridge Restoration Phase III CON $1,300,000

28 South Pass Bird Island Project CON $1,405,000

29 Union Diversion PLN $876,700,000

30 Jefferson Parish Bucktown Living Shoreline Project CON $3,500,000

31 LaBranche Shoreline Protection Project CON $13,000,000

32 Manchac Landbridge Shoreline Protection E&D $2,000,000

33 Montz Pump Station CON $2,000,000

1. Includes funding originally allocated to LaBranche Central Marsh Creation (PO-0133).

TA B L E  1 1 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H E A S T  R E G I O N
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Active Phase 

FY 2023
Total Project 

Value 

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

34 New Orleans to Venice CON $1,301,523,760

35 New Orleans to Venice Mitigation - Plaquemines Non-Federal CON $14,500,000

36 New Orleans to Venice Mitigation - Federal CON $30,000,000

37 Upper Barataria Basin Flood Management E&D $3,000,000

38 WBV Risk Reduction E&D $3,000,000

39 Lafitte Area Flood Risk Feasibility Study PLN $3,000,000

40 SELA- Overall CON $1,170,974,586

41 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection CON $760,000,000

42 LPV Risk Reduction E&D $3,000,000

43 St. Tammany Risk Reduction PLN $3,000,000

44 South Tangipahoa Feasibility Study PLN $3,000,000

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

45 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment CON $100,290,142

46 Large-Scale Barataria Marsh Creation CON $181,380,000

47 Bayou Segnette State Park Improvements CON $2,726,724

48 Grand Isle State Park Improvements CON $6,126,967

49 WHARF Phase 1 CON $995,000

50 Louisiana Wetlands Education Center CON $2,000,000

51 Des Allemands Boat Launch CON $1,841,111

52 Grande Cheniere Ridge Marsh Creation CON $65,000,000

53 Bird’s Foot Delta Hydrologic Restoration E&D $165,000,000

54 Golden Triangle Marsh Creation CON $54,347,733

55 Biloxi Marsh Living Shoreline Project CON $69,820,460

56 Bayou LaLoutre Ridge Restoration and Marsh Creation CON $31,012,138

57 Lake Borgne Marsh Creation- Increment 1 CON $114,642,153

58 Isle-au-Pitre Island Restoration E&D $36,645,580

59 Chandeleur Island Restoration Project E&D Not Avail.

60 Large-Scale Marsh Creation - Pontchartrain Basin E&D Not Avail.

N F W F  P R O J E C T S

61 Mid-Barataria Sediment Diversion CON $1,982,910,000

62 Mid-Breton Sediment Diversion E&D $798,609,888

R E S T O R E  P R O J E C T S

63 Paradis Canal Gate CON $5,367,874

64 Lake Lery Marsh Creation (Phase 2) CON $3,081,000

65 Lowermost Mississippi River Management Program PLN $9,300,000

66 River Reintroduction into Maurepas Swamp CON $199,854,326

67 Manchac Landbridge (Rock Breakwater) Shoreline Protection CON $3,671,137

TA B L E  1 1 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H E A S T  R E G I O N  (C O N T I N U E D )
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Active Phase 

FY 2023
Total Project 

Value 

G O M E S A  P R O J E C T S

68 Sunset Levee Upper Barataria Risk Reduction (UBRR) CON $3,500,000

69 Pumping Capacity Improvements Phase 1 CON $65,000,000

70 Goose Bayou (Penn Levee) CON $23,500,000

71 Storm Surge Risk Reduction for Reach E-North (SLLD) CON $1,500,000

72 Grand Isle Bayside Segmented Breakwaters (Phase IV) CON $6,500,000

73 Zeller Larousse Phase II Levee Improvements CON $1,000,000

74 Levee Improvements for Gheens Community Phase 2 CON $2,275,000

75 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 CON $12,600,000

76 T-Wall Kellogg Pump Station CON $2,500,000

77 Magnolia Ridge Levee Pipeline T-Wall CON $3,500,000

78 Section D Storm Surge Risk Reduction CON $500,000

79 Floodwall Improvement for Section D-South at Crawfish Farm CON $1,800,000

80 Ludevine Pump Station CON $3,600,000

81 Larose Floodwall CON $1,000,000

82 Section F Berm Improvement CON $1,000,000

83 Port Fourchon Shoreline Protection CON $2,000,000

84 MTG Eastern Tie-in Levee Improvements E&D $3,750,000

85 Reach F South Improvements CON $14,600,000

86 East Bank Sediment Transport Corridor E&D $33,464,469

87 St. Tammany Storm Surge Risk Reduction E&D $9,000,000

88 Jefferson Parish Lakefront Shoreline Protection CON $2,000,000

TA B L E  1 1 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H E A S T  R E G I O N  (C O N T I N U E D )



95

F
Y

 2
0

2
3

 A
N

N
U

A
L

 P
L

A
N

PROJ EC TED CONSTRUC TION SCH EDU LES  /   PROJ EC TED AC TIV E PROJ EC T SCH EDU LES  /   PROJ EC TED TH REE -Y E A R RE V EN U ES & E XPEN DITU RESF Y  2 0 2 3

Revenue Source FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

CPR Trust Fund Annual Revenue1,2 $13,400,000 $14,000,000 $14,500,000 $41,900,000

CPR Trust Fund Carried Forward $28,408,407 $28,475,039 $17,826,137 $74,709,583

CWPPRA Federal Funds3 $64,790,044 $46,100,354 $50,968,550 $161,858,948

GOMESA1,4 $77,000,000 $90,000,000 $90,000,000 $257,000,000

GOMESA Carried Forward5 $58,686,625 $112,783,706 TBD $171,470,331

DOTD Interagency Transfer1 $4,000,000 $4,000,000 $4,000,000 $12,000,000

Surplus Funding (Previously Appropriated)6 $212,990,090 $99,982,287 $50,665,000 $363,637,377

Community Development Block Grants $3,250,000 $2,500,000 $2,500,000 $8,250,000

Capital Outlay Funding (Previously Appropriated) $30,272,074 $22,591,787 $1,666 $52,865,527

One-Time Legislative Appropriation Funding (Previously Appropriated) $3,350,000 $0 $0 $3,350,000

NRDA Revenues (Deepwater Horizon) $569,276,458 $697,761,264 $553,526,802 $1,820,564,523

NFWF Revenues (Deepwater Horizon) $46,309,802 $23,900,736 $114,981,199 $185,191,737

RESTORE Revenues (Deepwater Horizon) $172,236,016 $155,577,610 $128,627,858 $456,441,484

NRDA Revenues (Non-Deepwater Horizon)7 $7,256,449 $160,616 $0 $7,417,065

NFWF Revenues (Non-Deepwater Horizon)8 $1,736,093 $224,546 $0 $1,960,639

LDNR Mitigation Funds9 $500,000 $500,000 $500,000 $1,500,000

LDNR Beneficial Use Funds9 $500,000 $500,000 $500,000 $1,500,000

Office of State Parks Interagency Transfer Funds10 $805,000 $345,000 $0 $1,150,000

OM&M Federal Funds11 $29,580,535 $19,502,029 $16,096,694 $65,179,258

OM&M FEMA Funds $5,058,220 $2,219,260 $0 $7,277,480

LOSCO Funding12 $206,000 $186,000 $186,000 $578,000

BOEM Funding13 $1,430,000 $1,076,000 $1,076,000 $3,582,000

FEMA FMA Funding14 $100,000 $0 $0 $100,000

LDNR/LOSCO/LDWF Funding15 $1,168,000 $0 $0 $1,168,000

US Climate Alliance Grant Funding16 $60,000 $0 $0 $60,000

Project Billing17 $22,031,503 $22,000,000 $22,000,000 $66,031,503

Total Projected Revenue18 $1,354,401,316 $1,344,386,234 $1,067,955,905 $3,766,743,455

1. Annually recurring revenue source to be spent in accordance with the Louisiana Constitution, specif ically State Law Section 214.5.4(E) and the provisions within paragraph (3).
2. Estimate tied to mineral revenue.   
3. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.
4. GOMESA funds must be disbursed to the applicable states by the end of the federal f iscal year.  FY 2023 GOMESA funds are anticipated to be received around April 2023 (4Q23).  
5. Represents carry-forward of unexpended funds from prior-year GOMESA payments.     
6. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) (see Table 20 for details).   
7. Funding to be utilized for the implementation of Long Point Bayou Marsh Creation (CS-0085).     
8. Funding to be utilized for Grand Bayou Ridge Restoration and Canal Backfilling (BA-0256), Northwest Little Lake Marsh Creation Increment 2 (BA-0260), and Orleans Landbridge 

Marsh Creation (PO-0191).      
9. Supplemental funding to augment construction of eligible projects (specif ic projects to be determined at a later date).      
10. Funding to be utilized for construction of Cypremort Point State Park Improvements (TV-0081).     
11. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project 

implementation.     
12. Represents reimbursement of expenditures for CPRA (non-DWH) oil spill response activities.     
13. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).     
14. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.   
15. Funding to be utilized for construction of South Pass Bird Island (MR-0172).     
16. Funding (if procured) to be utilized for continuation of a RESTORE-funded study to determine the net ecosystem carbon balance of coastal habitats.   
17. Represents salary and other work-in-kind reimbursements for work performed on projects in funding programs listed in the table above.   
18. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to 

address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are 
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet 
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

TA B L E  1 2 :  P R O J E C T E D  T H R E E -Y E A R  R E V E N U E S  (F Y  2 0 2 3  -  2 0 2 5 )
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Program/Funding Source FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

CWPPRA State Expenditures (not including Surplus expenditures)2 $15,417,719 $19,118,760 $9,031,450 $43,567,930

CWPPRA Federal Expenditures3 $64,790,044 $46,100,354 $50,968,550 $161,858,948

GOMESA Expenditures $135,686,625 $202,783,706 $90,000,000 $428,470,331

WRDA Project Expenditures (not including Surplus expenditures) $0 $0 $0 $0

Surplus Project and Program Expenditures4 $212,990,090 $99,982,287 $50,665,000 $363,637,377

Community Development Block Grants $3,250,000 $2,500,000 $2,500,000 $8,250,000

Capital Outlay Project Expenditures $30,272,074 $22,591,787 $1,666 $52,865,527

One-Time Legislative Appropriation Project Expenditures $3,350,000 $0 $0 $3,350,000

State-Only Project Expenditures (Non-Surplus) $3,224,371 $2,721,064 $2,374,368 $8,319,803

NRDA Expenditures (Deepwater Horizon) $569,276,458 $697,761,264 $553,526,802 $1,820,564,523

NFWF Expenditures  (Deepwater Horizon) (not including Surplus Expenditures) $46,309,802 $23,900,736 $114,981,199 $185,191,737

RESTORE Expenditures (Deepwater Horizon) (not including Surplus Expenditures) $172,236,016 $155,577,610 $128,627,858 $456,441,484

NRDA Expenditures (Non-Deepwater Horizon)5 $7,256,449 $160,616 $0 $7,417,065

NFWF Revenues (Non-Deepwater Horizon)6 $1,736,093 $224,546 $0 $1,960,639

LDNR Mitigation Expenditures7 $500,000 $500,000 $500,000 $1,500,000

LDNR Beneficial Use Expenditures7 $500,000 $500,000 $500,000 $1,500,000

Office of State Parks Interagency Transfer Funds8 $805,000 $345,000 $0 $1,150,000

OM&M- State Expenditures (not including Surplus or GOMESA expenditures) $13,749,300 $8,234,445 $7,629,051 $29,612,796

OM&M- Federal Expenditures9 $29,580,535 $19,502,029 $16,096,694 $65,179,258

OM&M- FEMA Expenditures $5,058,220 $2,219,260 $0 $7,277,480

BOEM Expenditures10 $1,430,000 $1,076,000 $1,076,000 $3,582,000

FEMA FMA Expenditures11 $100,000 $0 $0 $100,000

LDNR/LOSCO/LDWF Funding12 $1,168,000 $0 $0 $1,168,000

US Climate Alliance Grant Funding13 $60,000 $0 $0 $60,000

State Programmatic/Adaptive Management Expenditures (see Table 14) $3,700,000 $5,776,000 $5,776,000 $15,252,000

Operating Costs (see Tables 14 and 15)14,15 $31,954,521 $32,810,769 $33,701,267 $98,466,557

Total Planned Expenditures16 $1,354,401,316 $1,344,386,234 $1,067,955,905 $3,766,743,455

1. Represents proposed expenditures provided that commensurate level of funding is received.    
2. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do 

not adequately capture likely CWPPRA expenditures in outlying years.  The State's estimated CWPPRA expenditures for FY 2024 - FY 2025 are therefore based on prior years' 
expenditures.    

3. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.
4. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) (see Table 20 for details).    
5. Funding to be utilized for the implementation of Long Point Bayou Marsh Creation (CS-0085).    
6. Funding to be utilized for the implementation of Grand Bayou Ridge Restoration and Canal Backfilling (BA-0256), Northwest Little Lake Marsh Creation Increment 2 (BA-0260), and 

Orleans Landbridge Marsh Creation (PO-0191).    
7. Supplemental funding to augment construction of eligible projects (specif ic projects to be determined at a later date).     
8. Funding to be utilized for construction of Cypremort Point State Park Improvements (TV-0081).    
9. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project 

implementation.    
10. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).    
11. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.   
12. Funding to be utilized for construction of South Pass Bird Island (MR-0172).    
13. Funding (if procured) to be utilized for continuation of a RESTORE-funded study to determine the net ecosystem carbon balance of coastal habitats.  
14. In the event of a declared emergency, CPRA may need to expend Operating Costs in support of the State's disaster response efforts.  Up to 75 percent of these expenditures would 

be reimbursable by FEMA.    
15. Operating Costs include Three-Year Operating Expenditures (see Table 15), Assistance to Levee Authorities (see Table 14), and Project Support (see Table 14).
16. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to 

address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are 
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet 
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

TA B L E  1 3 :  P R O J E C T E D  T H R E E -Y E A R  E X P E N D I T U R E S 1 (F Y  2 0 2 3  -  2 0 2 5 )
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T O TA L  E X P E N D I T U R E S

$1.35 BILLION

F I G U R E  1 :  P R O J E C T E D  F Y  2 0 2 3  E X P E N D I T U R E S  B Y  P R O J E C T  P H A S E

P L A N N I N G 

$ 13.5 MILLION

E N G I N E E R I N G 

&  D E S I G N

$75.1  MILLION

C O N S T R U C T I O N

$ 1.1  BILLION

O P E R AT I O N ,  M A I N T E N A N C E

&  M O N I T O R I N G

$6 4 . 4 MILLION

O N G O I N G  P R O G R A M S

&  I N I T I AT I V E S

$70.7 MILLION

O P E R AT I N G  C O S T S

$32 MILLION

N O T E S

• OM&M includes BIMP ($845 k) and Repair/Rehabilitation of 

Projects ($1.1 million)

• Operating Costs include Assistance to Levee Authorities  

($1 million) and Project Support ($5 million)

6%

8 1%

1%

2%
5%

5%
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P L A N N I N G 

$8.3 MILLION

E N G I N E E R I N G 

&  D E S I G N

$20.9 MILLION

C O N S T R U C T I O N

$920 MILLION

O P E R AT I O N ,

M A I N T E N A N C E  &

M O N I T O R I N G

$ 41. 4 MILLION

O N G O I N G  P R O G R A M S

&  I N I T I AT I V E S

$ 4 4 MILLION

O P E R AT I N G  C O S T S

$33.7 MILLION

T O TA L  E X P E N D I T U R E S

$1.1 BILLION

N O T E S

• Engineering and Design and Construction include CWPPRA 

adjustment for outlying years (see Table 13 for explanation)

• Operating Costs include Assistance to Levee Authorities  

($1 million) and Project Support ($5 million)

2%

86%

1%
3%4%

4%

F I G U R E  3 :  P R O J E C T E D  F Y  2 0 2 5  E X P E N D I T U R E S  B Y  P R O J E C T  P H A S E

P L A N N I N G 

$8.6 MILLION

E N G I N E E R I N G 

&  D E S I G N

$7 1.7 MILLION

C O N S T R U C T I O N

$ 1.1  BILLION

O P E R AT I O N ,

M A I N T E N A N C E  &

M O N I T O R I N G

$ 4 3.1 MILLION

O N G O I N G  P R O G R A M S

&  I N I T I AT I V E S

$5 1.1  MILLION

O P E R AT I N G  C O S T S

$32.8 MILLION

T O TA L  E X P E N D I T U R E S

$1.34 BILLION

N O T E S

• Engineering and Design and Construction include CWPPRA 

adjustment for outlying years (see Table 13 for explanation)

• Operating Costs include Assistance to Levee Authorities  

($1 million) and Project Support ($5 million)

5%

85%

1%
2%4%3%

F I G U R E  2 :  P R O J E C T E D  F Y  2 0 2 4  E X P E N D I T U R E S  B Y  P R O J E C T  P H A S E
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Program ID Program Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

O N G O I N G  P R O G R A M  E X P E N D I T U R E S      

N/A Beneficial Use Program1 $3,500,000 $2,000,000 $2,000,000 $7,500,000 

LA-0251 Barrier Island Maintenance Program2 $845,542 TBD TBD $845,542 

N/A Vegetative Plantings $500,000 $500,000 $500,000 $1,500,000 

PO-0162 Assistance to Levee Authorities $1,000,000 $1,000,000 $1,000,000 $3,000,000 

LA-0028 Restoration Partnerships $1,000,000 $1,000,000 $1,000,000 $3,000,000 

N/A Project Support $5,000,000 $5,000,000 $5,000,000 $15,000,000 

Total Ongoing Programs Expenditures $11,845,542 $9,500,000 $9,500,000 $30,845,542 

A D A P T I V E  M A N A G E M E N T  E X P E N D I T U R E S      

F U T U R E  P R O J E C T  D E V E L O P M E N T      

LA-0255 Project Develoment and Implementation Program $400,000 $400,000 $400,000 $1,200,000 

LA-0261 Non-structural Program Development2 $811,638 $0 $0 $811,638 

F O C U S E D  A P P L I E D  R E S E A R C H      

LA-0158 Coastal Science Assistantship Program1 $350,000 $400,000 $400,000 $1,150,000 

S C I E N C E  A N D  T E C H N I C A L  A D V I S O R Y  B O A R D S      

LA-0260 Master Plan Advisory Committees1 $75,000 $0 $250,000 $325,000 

M O D E L  D E V E L O P M E N T  A N D  R E F I N E M E N T      

LA-0250 Master Plan Predictive Models1 $3,000,000 $2,000,000 $3,000,000 $8,000,000 

MR-0016-SSPM Small Scale Physical Model3 $500,000 $500,000 $500,000 $1,500,000 

S Y S T E M  W I D E  A S S E S S M E N T  A N D  M O N I T O R I N G  P R O G R A M  (S W A M P )      

N/A SWAMP Implementation3,4,5 $5,500,000 $7,500,000 $8,000,000 $21,000,000 

N/A Fisheries5 $1,500,000 $1,750,000 $1,750,000 $5,000,000 

LA-0226 Barrier Island Comprehensive Monitoring3,5 $5,046,145 $3,653,146 $1,369,520 $10,068,811 

LA-0030 CRMS-Wetlands5 $4,024,242 $3,143,044 $3,631,544 $10,798,830 

N/A Regional Geology and Sediment Management4,6 $2,820,000 $2,240,000 $2,240,000 $7,300,000 

D ATA  M A N A G E M E N T  A N D  A N A LY S I S      

LA-0258 Data Management4,5,6 $4,500,000 $4,500,000 $4,750,000 $13,750,000 

LA-0254 Monitoring Data Interpretations1,4,5 $3,320,290 $1,250,000 $1,250,000 $5,820,290 

C O M M U N I C AT I O N  A N D  M E S S A G I N G      

N/A Workshop and Conference Development $175,000 $175,000 $175,000 $525,000 

N/A Language Access $25,000 $25,000 $25,000 $75,000 

LA-0249 Coastal Education $600,000 $600,000 $600,000 $1,800,000 

O T H E R  A D A P T I V E  M A N A G E M E N T  E X P E N D I T U R E S      

N/A Oyster Industry Sustainability Initiative1 $6,250,000 $0 $0 $6,250,000 

Total Adaptive Management Expenditures $38,897,315 $28,136,190 $28,341,064 $95,374,569 

TOTAL Programmatic Expenditures $50,742,858 $37,636,190 $37,841,064 $126,220,112 

Programmatic Surplus Expenditures (See Table 20) $1,657,181 $0 $0 $1,657,181 

Programmatic NRDA Expenditures (See Table 28) $12,105,762 $10,575,246 $9,590,208 $32,271,216 

Programmatic NFWF Expenditures (See Table 28) $3,069,625 $3,470,944 $2,910,856 $9,451,425 

Programmatic RESTORE Expenditures (See Table 28) $9,205,290 $9,414,000 $9,914,000 $28,533,290 

Programmatic GOMESA Expenditures (See Table 29) $13,575,000 $2,400,000 $3,650,000 $19,625,000 

Programmatic BOEM Expenditures $1,430,000 $1,076,000 $1,076,000 $3,582,000 

Programmatic Operations Expenditures $9,700,000 $11,776,000 $11,776,000 $33,252,000 

TA B L E  1 4 :  P R O J E C T E D  P R O G R A M M AT I C  T H R E E -Y E A R  E X P E N D I T U R E S  (F Y  2 0 2 3  -  2 0 2 5 )
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Program FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

CPRA $21,406,202 $22,262,450 $23,152,948 $66,821,600 

OCM $2,827,134 $2,827,134 $2,827,134 $8,481,402 

Office of the Governor - Coastal Activities $1,536,185 $1,536,185 $1,536,185 $4,608,555 

Office of the Attorney General $185,000 $185,000 $185,000 $555,000 

Total Operating Costs $25,954,521 $26,810,769 $27,701,267 $80,466,557 

Program ID Program Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

1. FY 2023 expenditures funded at least partially with GOMESA funds.     
2. FY 2023 expenditures funded at least partially with Surplus funds (supplemental funding from the Trust Fund may also be utilized).
3. FY 2023 expenditures funded by NFWF Adaptive Management funds.     
4. FY 2023 expenditures funded by RESTORE Adaptive Management funds.     
5. FY 2023 expenditures funded by NRDA Adaptive Management funds.     
6. FY 2023 expenditures funded by BOEM funds.     

TA B L E  1 4 :  P R O J E C T E D  P R O G R A M M AT I C  T H R E E -Y E A R  E X P E N D I T U R E S  (F Y  2 0 2 3  -  2 0 2 5 )  (C O N T I N U E D )

TA B L E  1 5 :  P R O J E C T E D  S TAT E  P R O T E C T I O N  A N D  R E S T O R AT I O N  T H R E E -Y E A R  
O P E R AT I N G  E X P E N D I T U R E S  (F Y  2 0 2 3  -  2 0 2 5 )
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

E N G I N E E R I N G  A N D  D E S I G N  ( P 1 )      

BA-0194 East Leeville Marsh Creation and Nourishment1 $3,000 $0 $0 $3,000

BA-0195 Barataria Bay Rim Marsh Creation and Nourishment $6,000 $0 $0 $6,000

BA-0217 Grand Bayou Ridge and Marsh Creation1 $18,000 $0 $0 $18,000

BA-0257 Grand Bayou Ridge and Marsh Creation Increment 21 $18,000 $18,000 $12,000 $48,000

BA-0258 Northeast Turtle Bay Marsh Creation Extension $205,000 $25,000 $25,000 $255,000

BS-0037 East Delacroix Marsh Creation and Terracing1 $154,000 $6,000 $6,000 $166,000

BS-0041 North Delacroix Marsh Creation and Terracing1 $120,000 $60,000 $6,000 $186,000

BS-0042 Phoenix Marsh Creation- East Increment1 $160,026 $0 $0 $160,026

BS-0043 Reggio Marsh Creation and Hydrologic Restoration1 $54,000 $60,000 $12,000 $126,000

BS-0044 Phoenix Marsh Creation- West Increment1 $75,000 $0 $0 $75,000

CS-0081 Sabine Refuge Marsh Creation Cycles 6 & 7 $41,049 $0 $0 $41,049

CS-0088 East Cove Marsh Creation $50,000 $20,000 $20,000 $90,000

ME-0031 Freshwater Bayou Marsh Creation $12,000 $0 $0 $12,000

ME-0032 South Grand Chenier Marsh Creation- Baker Tract $48,000 $12,000 $12,000 $72,000

PO-0173 Fritchie Marsh Creation and Terracing $94,000 $94,000 $55,000 $243,000

PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection1 $102,000 $6,000 $9,000 $117,000

PO-0181 Bayou Cane Marsh Creation $60,000 $30,000 $30,000 $120,000

TE-0117 Island Road Marsh Creation and Nourishment1 $41,049 $0 $0 $41,049

TE-0156 Bay Raccourci Marsh Creation & Ridge Restoration1 $490,080 $0 $0 $490,080

TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection1 $152,000 $24,000 $12,000 $188,000

TE-0166 Bay Raccourci Marsh Creation Increment 21 $300,000 $0 $0 $300,000

TE-0171 Port Fourchon Marsh Creation1 $1,393,670 $1,393,670 $696,835 $3,484,176

C O N S T R U C T I O N  ( P 2 )      

BA-0206 Northwest Turtle Bay Marsh Creation1 $1,420,000 $4,200,000 $0 $5,620,000

BA-0171 Caminada Headlands Back Barrier Marsh Creation1 $24,466,156 $0 $0 $24,466,156

BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing $10,340,000 $16,340,000 $426,992 $27,106,992

BS-0038 Breton Landbridge Marsh Creation (West)1 $1,378,983 $9,672,630 $6,000 $11,057,613

CS-0049 Cameron-Creole Freshwater Introduction $24,000 $0 $0 $24,000

CS-0066 Cameron Meadows Marsh Creation and Terracing1 $1,451,658 $0 $0 $1,451,658

CS-0078 No Name Bayou Marsh Creation and Nourishment1 $13,511,410 $13,511,410 $0 $27,022,820

ME-0020 South Grand Chenier Marsh Creation Project $1,782,182 $9,000 $0 $1,791,182

PO-0075 LaBranche East Marsh Creation2 $505,000 $6,737,404 $0 $7,242,404

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation1 $8,331,500 $0 $0 $8,331,500

TE-0134 West Fourchon Marsh Creation1 $12,800,000 $13,000,000 $0 $25,800,000

TE-0138 Bayou DeCade Ridge and Marsh Creation1 $600,000 $0 $0 $600,000

Subtotal $80,207,763 $65,219,114 $1,328,827 $146,755,705

Adjustment for Outlying Years3 N/A N/A $58,671,173 $58,671,173

Total Expenditures $80,207,763 $65,219,114 $60,000,000 $205,426,878

Federal Expenditures (see Note 1) $64,790,044 $46,100,354 $50,968,550 $161,858,948

Trust Fund Expenditures $15,417,719 $19,118,760 $9,031,450 $43,567,930

1. Project is being led by CPRA; projected expenditures include Federal funds; any State expenditures beyond its 15% cost share will be reimbursed by the Federal partner.
2. Includes funding previously allocated to PO-0133 (both projects will be constructed under PO-0075).     
3. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do 

not adequately capture likely CWPPRA expenditures in outlying years.  The State's estimated CWPPRA expenditures for FY 2024 - FY 2025 are therefore based on prior years' 
expenditures.     

TABLE 16: COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT (CWPPRA )  PROJECTED EXPENDITURES
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

LA-0020 Southwest Coastal Louisiana1 $13,500,000 $3,500,000 $2,400,000 $19,400,000 

Total Expenditures $13,500,000 $3,500,000 $2,400,000 $19,400,000

GOMESA Expenditures for WRDA (see Table 29) ($100,000) ($3,500,000) ($2,400,000) ($6,000,000)

Surplus Expenditures for WRDA (see Table 20) ($13,400,000) $0 $0 ($13,400,000)

Trust Fund Expenditures for WRDA $0 $0 $0 $0

1. Project expenditures are funded through Surplus revenues (see Table 20); expenditures in future f iscal years will be covered with accrued credit or Trust Fund dollars.

Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

LA-0290 Statewide Floodplain Management (Watershed Initiative) $3,250,000 $2,500,000 $2,500,000 $8,250,000

Total Expenditures $3,250,000 $2,500,000 $2,500,000 $8,250,000

TA B L E  1 7 :  L O U I S I A N A  W R D A  P R O J E C T E D  E X P E N D I T U R E S

TA B L E  1 8 :  C O M M U N I T Y  D E V E L O P M E N T  B L O C K  G R A N T  (C D B G )  P R O J E C T E D  E X P E N D I T U R E S
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

C A P I TA L  O U T L AY  P R O J E C T S

AT-0022 East Grand Lake Upper Region2 $2,000,000 $1,589,120 $0 $3,589,120

AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping2 $1,000,000 $500,000 $0 $1,500,000

AT-0025 Boy Scouts of America Swamp Base Boat Launch2 $333,000 $167,000 $0 $500,000

AT-0028 Atchafalaya GeoTrail2 $1,667 $1,667 $1,666 $5,000

BA-0075-2 Rosethorne Tidal Protection1 $4,771,407 $0 $0 $4,771,407

PO-0062 West Shore Lake Pontchartrain1 $0 $20,000,000 $0 $20,000,000

PO-0192 Union Diversion $300,000 $0 $0 $300,000

PO-0194 LaBranche Shoreline Protection Project $100,000 $0 $0 $100,000

TE-0064 Morganza to the Gulf1,3 $19,600,000 $0 $0 $19,600,000

Not Avail. Cajun Coast Welcome Center Trail2 $333,000 $167,000 $0 $500,000

Not Avail. Sandy Cove Boat Launch2 $333,000 $167,000 $0 $500,000

Not Avail. Murphy Lake Depth Restoration2 $500,000 $0 $0 $500,000

Not Avail. Atchafalaya Basin Master Plan Revision2 $1,000,000 $0 $0 $1,000,000

P R O J E C T S  W I T H  O N E -T I M E  L E G I S L AT I V E  A P P R O P R I AT I O N  E X P E N D I T U R E S

AT-0029 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes $50,000 $0 $0 $50,000

BA-0254 Plaquemines Parish Drainage Improvements $2,300,000 $0 $0 $2,300,000

BA-0255 Lockport to Larose Reach B1 (NLLD) $1,000,000 $0 $0 $1,000,000

P R O J E C T S  W I T H  T R U S T  F U N D  E X P E N D I T U R E S

AT-0030 West of Atchafalaya Basin Feasibility Study $500,000 $500,000 $500,000 $1,500,000

AT-0031 Morganza- Upper Basin Feasibility Study $500,000 $500,000 $500,000 $1,500,000

BA-0066 West Bank and Vicinity1 $2,960 $0 $0 $2,960

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Fed4 $11,680 $0 $0 $11,680

BA-0159 New Orleans to Venice Mitigation - Fed4 $11,680 $0 $0 $11,680

BA-0211 Upper Barataria Basin Flood Management4 $15,000 $0 $0 $15,000

BA-0212 WBV Risk Reduction4 $15,000 $0 $0 $15,000

BA-0256 Grand Bayou Ridge Restoration and Canal Backfilling $457,393 $228,696 $0 $686,089

BA-0265 Lafitte Area Flood Risk Feasibility Study $500,000 $500,000 $500,000 $1,500,000

BS-0033 East Bank Sediment Transport Corridor $15,000 $6,000 $6,000 $27,000

PO-0057 SELA- Overall4 $12,000 $12,000 $12,000 $36,000

PO-0182 LPV Risk Reduction4 $15,000 $0 $0 $15,000

PO-0186 St. Tammany Risk Reduction4 $15,000 $0 $0 $15,000

PO-0201 South Tangipahoa Feasibility Study $500,000 $500,000 $500,000 $1,500,000

TE-0161 North Lafourche’s Reach 2 (MTOG) $6,000 $0 $0 $6,000

TV-0054 South Central Coastal Plan4 $15,000 $0 $0 $15,000

TA B L E  1 9 :  S TAT E - O N LY  P R O J E C T  E X P E N D I T U R E S  (N O N -S U R P L U S )
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

T R U S T  F U N D  E X P E N D I T U R E S  F O R  S U R P L U S  P R O J E C T S 6

BA-0075-2 Rosethorne Tidal Protection $174,000 $116,000 $80,000 $370,000

LA-0020 Southwest Coastal Louisiana $30,368 $30,368 $30,368 $91,104

PO-0062 West Shore Lake Pontchartrain $246,000 $246,000 $246,000 $738,000

PO-0167 St. Tammany Parish Coastal Protection Study $60,450 $0 $0 $60,450

TE-0064 Morganza to the Gulf $83,840 $72,000 $0 $155,840

TE-0154 Larose to Golden Meadow Systems Improvement $18,000 $0 $0 $18,000

TV-0077 North Vermilion Bay Shoreline Protection $10,000 $5,000 $0 $15,000

TV-0082 Freshwater Bayou Shoreline Protection $10,000 $5,000 $0 $15,000

Total State Expenditures $36,846,445 $25,312,851 $2,376,034 $64,535,330

1. Project receiving supplemental funding from Surplus funds (see Table 20).     
2. Project to be implemented under the Atchafalaya Basin program.     
3. Expenditures do not include the $12.5 million in Priority 5 Capital Outlay Funding that TLCD has requested to be moved to Priority 1.  Proposed transfer of this funding to Priority 1, 

which has been recommended by Governor Edwards and noted by the State Bond Commission, is subject to legislative approval in House Bill 2 (HB2) during the 2020 session.  The 
funding would be available for TLCD to expend on TE-0064 upon approval of HB2.      

4. Project is currently 100% Federal.  Projected expenditures are for staff coordination with Federal project team members.
5. Represents staff salaries for projects funded for implementation with Surplus dollars.

TA B L E  1 9 :  S TAT E - O N LY  P R O J E C T  E X P E N D I T U R E S  (N O N -S U R P L U S )  (C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

2 0 0 7,  2 0 0 8 ,  2 0 0 9  S U R P L U S  -  P R O J E C T  E X P E N D I T U R E S     

BA-0045 Caminada Headland Beach and Dune Restoration1 $175,200 $0 $0 $175,200 

BA-0071 Medium Diversion with Dedicated Dredging at Myrtle Grove2 $3,055,047 $0 $0 $3,055,047 

BA-0075-2 Rosethorne Tidal Protection $5,675,933 $1,734,655 $0 $7,410,588 

LA-0020 Southwest Coastal Louisiana $400,000 $0 $0 $400,000 

PO-0001 Violet Canal Repairs3 $718,997 $0 $0 $718,997 

PO-0062 West Shore Lake Pontchartrain $7,000,000 $0 $0 $7,000,000 

PO-0063 Lake Pontchartrain and Vicinity $11,357,295 $0 $0 $11,357,295 

PO-0167 St. Tammany Parish Coastal Protection Study $400,000 $0 $0 $400,000 

TE-0064 Morganza to the Gulf $1,707,622 $0 $0 $1,707,622 

TE-0154 Larose to Golden Meadow System Improvements4 $1,105,610 $0 $0 $1,105,610 

TV-0077 North Vermilion Bay Shoreline Protection $6,132,977 $1,080,000 $0 $7,212,977 

TV-0082 Freshwater Bayou Shoreline Protection $3,260,600 $0 $0 $3,260,600 

N/A Lafitte Area Independent Levee District Tidal Protection5 $0 $5,000,000 $0 $5,000,000 

N/A Southeast Louisiana Flood Protection/ LERRDS6 $32,510,017 $1,075,000 $1,115,000 $34,700,017 

2 0 0 7,  2 0 0 8 ,  2 0 0 9  S U R P L U S  -  P R O G R A M M AT I C  E X P E N D I T U R E S

LA-0026 Rehabilitation and Repair of State Restoration Projects $1,098,240 $0 $0 $1,098,240 

LA-0027 Barrier Island Maintenance Program $845,542 $0 $0 $845,542 

N/A Coastal Wetland Planning, Protection and Restoration Act (CWPPRA) $336,239 $0 $0 $336,239 

N/A Emergency Reserve $1,937,132 $0 $0 $1,937,132 

N/A Non-Structural Program Development7 $811,638 $0 $0 $811,638 

2 0 1 8 ,  2 0 1 9  S U R P L U S  E X P E N D I T U R E S

LA-0028 Restoration Partnerships - Prior-Year Awards $400,000 $60,000 $0 $460,000 

PO-0062 West Shore Lake Pontchartrain $42,000,000 $48,000,000 $0 $90,000,000 

TE-0164 Nicholls State University - Center for River Studies $2,400,000 $0 $0 $2,400,000 

2 0 2 1  S U R P L U S  E X P E N D I T U R E S

BA-0253 Grand Isle Back Levee $1,500,000 $0 $0 $1,500,000 

BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase III $1,209,000 $0 $0 $1,209,000 

LA-0020 Southwest Coastal Louisiana $3,000,000 $0 $0 $3,000,000 

LA-0028 Restoration Partnerships $500,000 $250,000 $250,000 $1,000,000 

ME-0037 Rockefeller Refuge Shoreline Protection $53,000 $0 $0 $53,000 

PO-0193 Jefferson Parish Bucktown Living Shoreline Project $3,500,000 $0 $0 $3,500,000 

PO-0194 LaBranche Shoreline Protection Project $1,000,000 $0 $0 $1,000,000 

PO-0195 Manchac Landbridge Shoreline Protection $2,000,000 $0 $0 $2,000,000 

TE-0161 North Lafourche Levee Improvements $2,100,000 $0 $0 $2,100,000 

TE-0168 St. Mary Back Lakeside Flood Protection $4,800,000 $4,800,000 $4,800,000 $14,400,000 

TV-0087 Rodere Canal Water Control Structure $2,300,000 $0 $0 $2,300,000 

TV-0088 East Rainey Marsh Creation $500,000 $1,500,000 $0 $2,000,000 

N/A Atchafalaya Basin Program $1,000,000 $0 $0 $1,000,000 

N/A Mid-Basin Diversion Land Acquisition $4,500,000 $0 $0 $4,500,000 

N/A Non-structural Risk Reduction $2,000,000 $0 $0 $2,000,000 

TA B L E  2 0 :  S U R P L U S  P R O J E C T E D  E X P E N D I T U R E S
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

2 0 2 2  S U R P L U S  E X P E N D I T U R E S

BA-0225 Pailet Basin Tidal Protection8 $3,000,000 $15,000,000 $12,000,000 $30,000,000 

BA-0256 Grand Bayou Ridge Restoration and Canal Backfilling $0 $4,000,000 $7,000,000 $11,000,000 

BA-0259 Ted Gisclair Lock Structure $5,000,000 $0 $0 $5,000,000 

BA-0260 Northwest Little Lake Marsh Creation Increment 2 $2,000,000 $2,000,000 $25,000,000 $29,000,000 

BA-0261 MTG Levee Improvements - NLLD $5,000,000 $0 $0 $5,000,000 

BA-0262 Grand Isle Breakwaters $6,500,000 $0 $0 $6,500,000 

LA-0020 Southwest Coastal Louisiana $10,000,000 $0 $0 $10,000,000 

ME-0038 Cameron Gulf Shoreline Protection $2,000,000 $6,000,000 $0 $8,000,000 

PO-0194 LaBranche Shoreline Protection Project $7,000,000 $5,000,000 $0 $12,000,000 

PO-0200 Montz Pump Station $10,000,000 $0 $0 $10,000,000 

TE-0174 MTG Levee Improvements- TLCD $5,000,000 $0 $0 $5,000,000 

TV-0090 Vermilion Parish Ridge Restoration and Shoreline Protection $2,000,000 $3,000,000 $0 $5,000,000 

N/A Atchafalaya Basin Program $1,000,000 $500,000 $500,000 $2,000,000 

N/A Restoration Partnerships $1,000,000 $982,632 $0 $1,982,632 

N/A LSU Center for River Studies $200,000 $0 $0 $200,000 

Total Expenditures $212,990,090 $99,982,287 $50,665,000 $363,637,377

1. Surplus funds include post-construction monitoring expenditures (see Table 23).     
2. Includes funding for Mid-Barataria Sediment Diversion (BA-0153).     
3. Funding to be utilized for implementation of additional project(s) (TBD).     
4. Expenditures will be used to fund additional improvements within the Larose to Golden Meadow alignment.     
5. Funding anticipated to be used for the implementation of Rosethorne Tidal Protection (BA-0075-2) and/or Goose Bayou (Penn Levee) (BA-0223). 
6. Includes funds that may be used for West Bank and Vicinity (BA-0066), SELA (PO-0057), Permanent Closure of Canals and Pump Stations (PO-0060), Previously Authorized 

Mitigation- WBV (BA-0154), New Orleans to Venice (BA-0067), New Orleans to Venice Mitigation- Plaquemines Non-Fed (BA-0158), New Orleans to Venice Mitigation- Fed (BA-0159), 
and/or Plaquemines TFU Mitigation- Braithwaite to Scarsdale (BA-0156).     

7. Funding will be used to develop a coordinated strategy for implementing nonstructural projects identif ied in the Master Plan coastal communities. This may also include development 
of pilot projects in coastal parishes with high levels of risk and vulnerability.     

8. Funding may also be used for implementation of Crown Point Basin Tidal Protection (BA-0226).     

TA B L E  2 0 :  S U R P L U S  P R O J E C T E D  E X P E N D I T U R E S  (C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

BA-0020 Jonathan Davis Wetland Protection $4,530 $4,530 $4,530 $13,590

BA-0027-C Barataria Landbridge Shoreline Protection (Phase 3) $4,530 $9,362 $4,530 $18,422

BA-0034-2
Hydrologic Restoration and Vegetative Planting in the Des Allemands 
Swamp

$73,500 $73,590 $73,590 $220,680

BA-0035 Chaland Pass to Grand Bayou $17,590 $30,422 $4,530 $52,542

BA-0036 Dedicated Dredging on the Barataria Basin Landbridge $25,197 $13,590 $4,530 $43,317

BA-0037 Little Lake Shoreline Protection/Dedicated Dredging Near Round Lake $17,400 $6,040 $6,040 $29,480

BA-0038
Barataria Barrier Island Complex Project: Pelican Island and Pass La 
Mer to Chaland Pass Restoration

$21,590 $30,422 $4,530 $56,542

BA-0039 Mississippi River Sediment Delivery (Bayou Dupont) $18,120 $6,946 $2,416 $27,482

BA-0042 Lake Hermitage Marsh Creation $13,590 $2,416 $2,416 $18,422

BA-0048 Bayou Dupont Marsh and Ridge Creation $20,383 $2,416 $4,228 $27,027

BA-0068 Grand Liard Marsh and Ridge Restoration $29,550 $4,530 $4,530 $38,610

BA-0125 Northwest Turtle Bay Marsh Creation $156,000 $2,420 $131,790 $290,210

BA-0164 Bayou Dupont Sediment Delivery Marsh Creation #3 $12,080 $2,416 $2,416 $16,912

BA-0171 Caminada Headlands Back Barrier Marsh Creation $79,600 $6,040 $165,100 $250,740

BS-0003-A Caernarvon Diversion Outfall Management $604 $0 $0 $604

BS-0011 Delta Management at Fort St. Philip $34,775 $13,590 $4,530 $52,895

BS-0016 South Lake Lery Shoreline and Marsh Restoration $26,100 $3,020 $3,020 $32,140

BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $100,000 $40,624 $25,416 $166,040

CS-0004-A Cameron-Creole Maintenance $37,448 $37,448 $38,656 $113,552

CS-0011-B Sweet Lake/Willow Lake Hydrologic Restoration $3,020 $0 $0 $3,020

CS-0023
Replace Sabine Refuge Water Control Structures at Headquarters 
Canal, West Cove Canal, and Hog Island Gully

$35,032 $35,032 $32,616 $102,680

CS-0027 Black Bayou Hydrologic Restoration $17,516 $3,020 $3,020 $23,556

CS-0028-3 Sabine Refuge Marsh Creation, Increment 3 $3,020 $3,020 $3,020 $9,060

CS-0028-4 Sabine Refuge Marsh Creation, Increment 4 $3,020 $3,020 $3,020 $9,060

CS-0029 Black Bayou Culverts Hydrologic Restoration $17,516 $17,516 $17,516 $52,548

CS-0030 GIWW - Perry Ridge West Bank Stabilization $3,020 $3,020 $3,020 $9,060

CS-0031 Holly Beach Sand Management $3,020 $3,020 $3,020 $9,060

CS-0032 East Sabine Lake Hydrologic Restoration $3,020 $3,020 $3,020 $9,060

CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $5,436 $22,348 $22,348 $50,132

CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $54,516 $84,536 $57,536 $196,588

CS-0059 Oyster Bayou Marsh Creation & Terracing $21,744 $20,536 $20,536 $62,816

CS-0066 Cameron Meadows Marsh Creation and Terracing $5,020 $16,610 $56,610 $78,240

CS-0078 No Name Bayou Marsh Creation $3,020 $3,020 $3,020 $9,060

CS-0079 Oyster Lake Marsh Creation and Nourishment $3,020 $3,020 $3,020 $9,060

CS-0081 Sabine Marsh Creation Cycles 6 & 7 $0 $3,020 $50,872 $53,892

LA-0003-B Coastwide Nutria Control Plan $160,787 $165,610 $170,578 $496,975

LA-0039 Coastwide Plantings Program $63,920 $80,832 $61,504 $206,256

ME-0004 Freshwater Bayou Wetland (Phases 1 & 2) $17,516 $3,020 $3,020 $23,556

ME-0011 Humble Canal Hydrologic Restoration $17,194 $3,020 $3,020 $23,234

TA B L E  2 1 :  C W P P R A  M O N I T O R I N G  P R O J E C T E D  E X P E N D I T U R E S
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ME-0013 Freshwater Bayou Bank Stabilization $17,516 $3,020 $3,020 $23,556

ME-0014 Pecan Island Terracing $3,020 $3,020 $3,020 $9,060

ME-0016 Freshwater Introduction South of Highway 82 $17,194 $3,020 $17,516 $37,730

ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $119,328 $22,348 $7,852 $149,528

ME-0019 Grand-White Lakes Landbridge Protection $29,956 $3,020 $3,020 $35,996

ME-0020 South Grand Chenier Hydrologic Restoration Project $3,020 $3,020 $3,020 $9,060

ME-0022 South White Lake Shoreline Protection $3,020 $3,020 $3,020 $9,060

MR-0003 West Bay Sediment Diversion $5,000 $22,812 $191,020 $218,832

MR-0009 Delta-Wide Crevasses $4,832 $4,832 $4,832 $14,496

PO-0006 Fritchie Marsh Restoration $3,020 $3,020 $3,020 $9,060

PO-0018
Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, 
Phase 2

$1,208 $1,208 $1,208 $3,624

PO-0022 Bayou Chevee Shoreline Protection $6,040 $0 $0 $6,040

PO-0024 Hopedale Hydrologic Restoration $13,590 $13,590 $4,530 $31,710

PO-0033 Goose Point/Point Platte Marsh Creation $12,080 $3,020 $3,020 $18,120

PO-0075 LaBranche East Marsh Creation $160,000 $14,000 $160,000 $334,000

PO-0104 Bayou Bonfouca Marsh Creation $87,814 $3,020 $3,020 $93,854

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $33,714 $92,040 $4,530 $130,284

PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation $190,000 $75,000 $100,000 $365,000

TE-0034 Penchant Basin Natural Resources Plan, Increment 1 $15,000 $6,040 $2,420 $23,460

TE-0037 New Cut Dune/Marsh Restoration $6,000 $6,040 $6,040 $18,080

TE-0040 Timbalier Island Dune/Marsh Restoration $30,000 $1,200 $1,200 $32,400

TE-0044 North Lake Mechant Landbridge Restoration $28,800 $24,160 $2,420 $55,380

TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $45,500 $2,420 $2,420 $50,340

TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $67,000 $6,040 $6,040 $79,080

TE-0050 Whiskey Island Back Barrier Marsh Creation $64,000 $6,040 $6,040 $76,080

TE-0052 West Belle Pass Barrier Headland Restoration $18,000 $11,040 $6,040 $35,080

TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $75,000 $67,080 $18,120 $160,200

TE-0134 West Fourchon Marsh Creation & Nourishment $0 $24,160 $24,160 $48,320

TE-0138 Bayou DeCade Ridge and Marsh Creation $110,000 $58,120 $67,180 $235,300

TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $3,020 $3,020 $3,020 $9,060

TV-0015 Sediment Trapping at “The Jaws” $19,932 $3,020 $3,020 $25,972

TV-0017 Lake Portage Land Bridge $3,020 $3,020 $3,020 $9,060

TV-0018 Four Mile Canal Terracing and Sediment Trapping $19,932 $19,932 $3,020 $42,884

TV-0021 East Marsh Island Marsh Creation $41,230 $26,734 $36,398 $104,363

TV-0063 Coles Bayou Marsh Restoration $77,804 $92,824 $92,824 $263,452

CRMS Coastwide Reference Monitoring System $11,959,979 $10,932,247 $11,403,427 $34,295,653

Total Expenditures $14,427,513 $12,332,210 $13,209,572 $39,969,294

Federal CWPPRA Monitoring Expenditures $12,263,386 $10,482,378 $11,228,136 $33,973,900

Trust Fund CWPPRA Monitoring Expenditures $2,164,127 $1,849,831 $1,981,436 $5,995,394

TA B L E  2 1 :  C W P P R A  M O N I T O R I N G  P R O J E C T E D  E X P E N D I T U R E S  (C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

BA-0001 Davis Pond Freshwater Diversion $500,000 $463,200 $480,200 $1,443,400

BS-0008 Caernarvon Freshwater Diversion $500,000 $379,000 $442,320 $1,321,320

Total Expenditures (GOMESA)1 $1,000,000 $842,200 $922,520 $2,764,720

1. Monitoring expenditures of WRDA projects are subject to a 75% federal/25% state cost share.  At present, CPRA is funding its 25% cost share of monitoring costs with GOMESA 
funds, and will seek reimbursement from the USACE for the 75% federal match.     

Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

B E R M  T O  B A R R I E R  P R O J E C T S 1

BA-0040 Riverine Sand Mining/Scofield Island Restoration $104,306 $6,040 $6,040 $116,386

BA-0110 Shell Island East $43,060 $21,362 $4,530 $68,952

N F W F  P R O J E C T S

BA-0143 Caminada Headland Beach and Dune Restoration Increment 2 $500,000 $15,100 $18,120 $533,220

TE-0143 Terrebonne Basin Barrier Island $718,520 $248,300 $448,960 $1,415,780

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0111 Shell Island West $325,000 $155,000 $150,200 $630,200

BA-0141 NRDA Lake Hermitage Marsh Creation Increment 2 $0 $0 $0 $0

BA-0142 NRDA Cheniere Ronquille $325,000 $155,000 $150,200 $630,200

BA-0197 West Grand Terre Beach Nourishment and Stabilization $250,000 $6,280 $48,810 $305,090

BA-0202 Queen Bess Island Restoration $350,000 $332,080 $332,080 $1,014,160

BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $250,000 $148,680 $56,950 $455,630

BA-0207 Large-Scale Barataria Marsh Creation - NRDA Component $2,416 $2,416 $2,416 $7,248

BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $50,000 $142,649 $49,946 $242,595

CS-0080 Rabbit Island Restoration $375,000 $110,872 $110,872 $596,744

PO-0163 Golden Triangle Marsh Creation $190,000 $75,000 $100,000 $365,000

PO-0174 Biloxi Marsh Living Shoreline $190,000 $75,000 $100,000 $365,000

PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation $0 $100,000 $75,000 $175,000

PO-0180 Lake Borgne Marsh Creation - Increment One $190,000 $75,000 $100,000 $365,000

TE-0100 NRDA Caillou Lake Headlands $325,000 $165,200 $150,200 $640,400

S U R P L U S  P R O J E C T S 2

BA-0045 Caminada Headland Restoration $193,320 $15,100 $18,000 $226,420

U S A C E  M I T I G AT I O N  P R O J E C T S

BA-0109 HSDRRS Mitigation - WBV $262,960 $126,504 $292,212 $681,676

BA-0154 Previously Authorized Mitigation - WBV $7,248 $14,496 $103,341 $125,085

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal $7,550 $7,550 $7,550 $22,650

BA-0159 New Orleans to Venice Mitigation - Federal $7,550 $7,550 $7,550 $22,650

PO-0038-SF MRGO Closure Structure $0 $0 $0 $0

PO-0121 HSDRRS Mitigation - LPV $71,755 $731,734 $98,453 $901,942

PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $117,093 $14,496 $14,798 $146,387

PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $7,550 $7,550 $7,550 $22,650

TA B L E  2 2 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  M O N I T O R I N G  O F  W R D A  P R O J E C T S
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(FY 2023 - 2025)

L O S C O  P R O J E C T S

BA-0196 LOSCO- EML $32,000 $12,000 $12,000 $56,000

LA-0278 General Oil Spill - LOSCO $41,000 $41,000 $41,000 $123,000

LA-0283 Multiple Oil Spill - LOSCO $133,000 $133,000 $133,000 $399,000

S TAT E - O N LY  P R O J E C T S

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $42,258 $29,025 $89,288 $160,571

PO-0148 Living Shoreline $48,080 $3,020 $0 $51,100

Total Expenditures $5,159,666 $2,977,004 $2,729,065 $10,814,636

NFWF Expenditures (See Table 28) $1,218,520 $15,100 $18,120 $1,251,740

Deepwater Horizon NRDA Expenditures (See Table 28) $2,822,416 $1,543,177 $1,426,674 $5,792,267

Surplus Expenditures (See Table 20) $175,200 $15,100 $18,000 $208,300

LOSCO Expenditures $206,000 $186,000 $186,000 $578,000

Trust Fund Expenditures $737,530 $1,217,627 $1,080,271 $3,035,429

1. Monitoring expenditures funded with remaining Berm to Barrier funds (included in Trust Fund Carry Forward in Table 12).   
2. Monitoring expenditures funded with Surplus funds (see Table 20).     

TA B L E  2 3 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  M O N I T O R I N G  O F  O T H E R  P R O J E C T S   (C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025
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(FY 2023 - 2025)

BA-0002 GIWW (Gulf Intracoastal Waterway) to Clovelly Hydrologic Restoration $447,652 $0 $0 $447,652

BA-0003-C Naomi Outfall Management $90,096 $0 $0 $90,096

BA-0020 Jonathan Davis Wetland Protection $1,113,738 $113,738 $113,738 $1,341,214

BA-0026 Barataria Bay Waterway East Side Shoreline Protection $12,080 $0 $0 $12,080

BA-0027 Barataria Basin Landbridge Shoreline Protection, Phases 1 and 2 $26,640 $3,624 $4,832 $35,096

BA-0027-C Barataria Basin Landbridge Shoreline Protection, Phase 3 $31,040 $32,248 $29,832 $93,120

BA-0027-D Barataria Basin Landbridge Shoreline Protection Phase 4 $128,880 $3,624 $4,832 $137,336

BA-0034-2
Hydrologic Restoration and Vegetative Plantings in the des Allemands 
Swamp

$111,912 $4,832 $4,832 $121,576

BA-0035 Pass Chaland to Grand Bayou Pass Barrier Shoreline Restoration $5,315 $205,520 $5,446 $216,281

BA-0037 Little Lake Shoreline Protection/ Dedicated Dredging Near Round Lake $968,120 $4,832 $4,832 $977,784

BA-0038 Pelican Island and Pass La Mer to Chaland Pass Restoration $5,798 $5,802 $99,536 $111,136

BA-0039 Bayou Dupont Sediment Delivery System $604 $592 $592 $1,788

BA-0041 South Shore of the Pen Shoreline Protection and Marsh Creation $80,000 $3,730 $3,848 $87,578

BA-0042 Lake Hermitage Marsh Creation $8,335 $0 $0 $8,335

BA-0048 Bayou Dupont Marsh and Ridge Creation $14,073 $0 $95,610 $109,683

BA-0068 Grand Liard Marsh and Ridge Restoration $11,718 $0 $31,768 $43,486

BA-0125 Northwest Turtle Bay Marsh Creation $136,040 $6,040 $6,040 $148,120

BA-0164 Bayou Dupont Sediment Delivery - Marsh Creation 3 $98,046 $3,966 $1,776 $103,788

BA-0171 Caminada Headland Back Barrier Marsh Creation $6,040 $6,040 $6,040 $18,120

BA-0173 Bayou Grande Chenier Marsh and Ridge Restoration $21,554 $21,554 $21,554 $64,662

BS-0003-A Caernarvon Diversion Outfall Management $29,096 $200,000 $0 $229,096

BS-0011 Delta Management at Fort St. Philip $6,765 $6,765 $6,765 $20,295

BS-0016 South Lake Lery Shoreline and Marsh Restoration $380,410 $6,040 $6,040 $392,490

BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $0 $20,828 $20,828 $41,656

BS-0038
Breton Landbridge Marsh Creation (West), River Aux Chenes To Grand 
Lake

$0 $0 $20,828 $20,828

CS-0004-A Cameron-Creole Maintenance $190,200 $190,200 $254,160 $634,560

CS-0011-B Sweet Lake/Willow Lake Hydrologic Restoration $6,040 $0 $0 $6,040

CS-0023
Replace Sabine Refuge Water Control Structures at Headquarters 
Canal, West Cove Canal, and Hog Island Gully

$1,724,468 $826,750 $94,160 $2,645,378

CS-0027 Black Bayou Hydrologic Restoration $421,040 $19,832 $0 $440,872

CS-0028-2 Sabine Refuge Marsh Creation, Increment 2 $698,120 $448,120 $448,120 $1,594,360

CS-0028-4-5 Sabine Refuge Marsh Creation, Increments 4 & 5 $149,060 $4,832 $6,040 $159,932

CS-0029 Black Bayou Culverts Hydrologic Restoration $64,100 $327,100 $317,100 $708,300

CS-0030 GIWW - Perry Ridge West Bank Stabilization $457,080 $0 $0 $457,080

CS-0031 Holly Beach Sand Management $14,832 $0 $0 $14,832

CS-0032 East Sabine Lake Hydrologic Restoration $985,100 $4,832 $4,832 $994,764

CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $66,040 $66,040 $66,040 $198,120

CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $137,080 $4,832 $6,040 $147,952

CS-0059 Oyster Bayou Marsh Creation & Terracing $6,040 $96,040 $4,832 $106,912

CS-0066 Cameron Meadows Marsh Creation and Terracing $114,060 $4,832 $230,100 $348,992

LA-0003-B Coastwide Nutria Control Program $3,123,650 $3,141,578 $3,160,044 $9,425,272

LA-0039 Coastwide Plantings Program $36,473 $17,248 $17,248 $70,969

LA-0284 Coastwide Salvinia Weevil Propagation Facility $145,334 $145,334 $145,334 $436,002

TA B L E  2 4 :  C W P P R A  P R O J E C T S  W I T H  O & M  B U D G E T  P R O J E C T  E X P E N D I T U R E S 1 , 2 , 3
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

ME-0004 Freshwater Bayou Wetland (Phases 1 & 2) $4,832 $4,832 $4,832 $14,496

ME-0011 Humble Canal Hydrologic Restoration $286,040 $0 $0 $286,040

ME-0013 Freshwater Bayou Bank Stabilization $4,832 $4,832 $4,832 $14,496

ME-0014 Pecan Island Terracing $4,832 $2,416 $0 $7,248

ME-0016 Freshwater Introduction South of Highway 82 $37,100 $25,100 $25,100 $87,300

ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $31,040 $19,832 $19,832 $70,704

ME-0019 Grand-White Lakes Landbridge Protection $459,060 $4,832 $4,832 $468,724

ME-0020 South Grand Chenier Hydrologic Restoration Project $4,832 $549,060 $4,832 $558,724

ME-0021 Grand Lake Shoreline Protection (CIAP + Tebo Point) $14,832 $14,832 $14,832 $44,496

ME-0022 South White Lake Shoreline Protection $181,040 $29,832 $29,832 $240,704

MR-0009 Delta Wide Crevasses $65,000 $7,248 $7,248 $79,496

PO-0006 Fritchie Marsh Restoration $100,000 $0 $0 $100,000

PO-0018
Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, 
Phase 2

$4,832 $0 $0 $4,832

PO-0022 Bayou Chevee Shoreline Protection $123,357 $0 $0 $123,357

PO-0024 Hopedale Hydrologic Restoration $240,000 $10,880 $0 $250,880

PO-0030 Lake Borgne Shoreline Protection $150,000 $6,040 $6,040 $162,080

PO-0033 Goose Point/Point Platte Marsh Creation $3,624 $2,416 $96,872 $102,912

PO-0075 Labranche East Marsh Creation $4,832 $4,228 $4,228 $13,288

PO-0104 Bayou Bonfouca Marsh Creation Project $162,416 $4,349 $2,000 $168,765

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $0 $20,828 $20,828 $41,656

TE-0034 Penchant Basin Natural Resources Plan Increment 1 $222,080 $4,832 $4,832 $231,744

TE-0037 New Cut Dune and Marsh Restoration $197,080 $7,832 $7,832 $212,744

TE-0039 South Lake Decade Freshwater Introduction $3,624 $4,832 $4,832 $13,288

TE-0040 Timbalier Island Dune and Marsh Restoration $4,832 $7,832 $7,832 $20,496

TE-0043 GIWW Bank Restoration of Critical Areas in Terrebonne $14,832 $17,248 $14,832 $46,912

TE-0044 North Lake Mechant Landbridge Restoration $117,080 $10,872 $4,832 $132,784

TE-0045 Terrebonne Bay Shore Protection Demonstration $71,208 $0 $0 $71,208

TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $107,550 $4,832 $4,832 $117,214

TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $9,832 $4,832 $4,832 $19,496

TE-0050 Whiskey Island Back Barrier Marsh Creation $4,832 $10,248 $7,832 $22,912

TE-0052 West Belle Pass Barrier Headland Restoration $370,000 $4,832 $4,832 $379,664

TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $84,664 $84,060 $84,060 $252,784

TE-0138 Bayou DeCade Ridge and Marsh Creation $555,200 $6,040 $6,040 $567,280

TV-0004 Cote Blanche Hydrologic Restoration $4,148,120 $3,664,832 $66,040 $7,878,992

TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $334,060 $0 $0 $334,060

TV-0015 Sediment Trapping at “The Jaws” $4,832 $4,832 $4,832 $14,496

TV-0018 Four Mile Canal Terracing and Sediment Trapping $4,832 $4,832 $0 $9,664

TV-0021 East Marsh Island Marsh Creation $77,248 $4,832 $4,832 $86,912

TV-0063 Coles Bayou Marsh Restoration $86,040 $104,832 $4,832 $195,704

Total CWPPRA O&M Expenditures $20,373,117 $10,611,354 $5,727,715 $36,712,186

Federal CWPPRA O&M Expenditures $17,317,149 $9,019,651 $4,868,558 $31,205,358

State CWPPRA O&M Expenditures $3,055,967 $1,591,703 $859,157 $5,506,828

1. Table shows all approved CWPPRA projects. Demonstration and vegetative planting projects are not shown as they have no O&M budgets. Other projects without O&M budgets have 
"None"  entered in the budget columns. Projects not scheduled to complete within a given year have "Not Constructed" entered in the budget column(s).

2. State share is based on CWPPRA cost share of 85% Federal/15% State except for PPL 5-6 projects, which have a 90% Federal/10% State cost share.
3. Projects that the USACE is responsible for O&M are indicated by (USACE) after the project number.

TA B L E  2 4 :  C W P P R A  P R O J E C T S  W I T H  O & M  B U D G E T  P R O J E C T  E X P E N D I T U R E S 1 , 2 , 3   (C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

TE-0020 Isles Dernieres Restoration East Island $6,624 $7,832 $7,832 $22,288

TE-0024 Isles Dernieres Restoration Trinity Island $6,624 $7,832 $7,832 $22,288

TE-0025 East Timbalier Island Sediment Restoration, Phase 1 $6,624 $4,832 $4,832 $16,288

TE-0027 Whiskey Island Restoration $6,624 $7,832 $7,832 $22,288

TE-0030 East Timbalier Island Sediment Restoration, Phase 2 $7,832 $4,832 $4,832 $17,496

TV-0017 Lake Portage Land Bridge $2,416 $2,416 $0 $4,832

Total Expenditures $36,744 $35,576 $33,160 $105,480

TA B L E  2 5 :  O & M  P R O J E C T E D  E X P E N D I T U R E S  F O R  C W P P R A  P R O J E C T S  W I T H O U T  F E D E R A L  C O S T  S H A R E

Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

BA-0001 Davis Pond Freshwater Diversion $2,365,968 $1,565,968 $1,565,968 $5,497,904

BS-0008 Caernarvon Freshwater Diversion $1,601,968 $153,218 $154,468 $1,909,654

Total Expenditures (GOMESA)1 $3,967,936 $1,719,186 $1,720,436 $7,407,558

1. O&M expenditures of WRDA projects are subject to a 75% federal/25% state cost share. At present, CPRA is funding its 25% cost share of O&M costs with GOMESA funds, and will 
seek reimbursement from the USACE for the 75% federal match.     

Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

H U R R I C A N E  P R O T E C T I O N  P R O J E C T S

BA-0066 West Bank and Vicinity1 $163,616 $171,797 $180,187 $515,600

BA-0067 New Orleans and Vicinity1 $231,136 $242,693 $234,821 $708,650

LA-0154 FEMA LAMP1 $72,480 $69,984 $60,000 $202,464

LA-0206 HSDRRS Armoring1 $44,928 $47,174 $49,533 $141,635

LA-0253 Flood Protection Inspections1 $318,560 $324,488 $330,712 $973,760

LA-0269 CPRA Letter of No Objection $521,664 $547,747 $575,135 $1,644,546

LA-0271 O&M Division State Wide Levee Board Meetings $121,056 $127,109 $133,464 $381,629

PO-0057 SELA- Overall1 $33,696 $35,381 $27,862 $96,939

PO-0060 Permanent Canal Closures and Pump Stations1 $116,120 $120,176 $72,856 $309,152

PO-0063 Lake Pontchartrain and Vicinity1 $268,616 $282,047 $295,687 $846,350

PO-0096 Flood Protection Assistance1 $562,200 $590,310 $618,888 $1,771,398

U S A C E  M I T I G AT I O N  P R O J E C T S

BA-0109 HSDRRS Mitigation - WBV $465,010 $560,792 $545,628 $1,571,430

BA-0154 Previously Authorized Mitigation - WBV $19,328 $48,760 $48,760 $116,848

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal $7,248 $7,248 $7,248 $21,744

BA-0159 New Orleans to Venice Mitigation - Federal $7,248 $7,248 $7,248 $21,744

PO-0038SF MRGO Closure Structure $58,300 $58,300 $58,300 $174,900

PO-0093 MRGO - Lake Borgne -Bayou Dupre Segment $8,154 $8,154 $8,154 $24,462

PO-0094 MRGO - Lake Borgne -Bayou Bienvenue Segment $8,154 $8,154 $8,154 $24,462

PO-0095 MRGO - Lake Borgne -Shell Beach Segment $8,154 $8,154 $8,154 $24,462

PO-0121 HSDRRS Mitigation - LPV $42,884 $356,777 $334,012 $733,673

TA B L E  2 6 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  W R D A  P R O J E C T S

TA B L E  2 7 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  O T H E R  P R O J E C T S
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $118,739 $121,554 $124,732 $365,025

PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $13,546 $13,546 $13,546 $40,638

PO-0152 Lake Borgne and MRGO Shoreline Protection $8,154 $8,154 $8,154 $24,462

N F W F  P R O J E C T S

BA-0143 Caminada Headland Beach and Dune Restoration INCR 2 $225,000 $0 $0 $225,000

TE-0143 Terrebonne Basin Barrier Island $345,704 $310,000 $310,000 $965,704

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0111 Shell Island West - NRDA $250,000 $125,000 $125,000 $500,000

BA-0142 NRDA Cheniere Ronquille Barrier Island Restoration $250,000 $125,000 $125,000 $500,000

BA-0197 West Grand Terre Beach Nourishment and Stabilization $549,000 $15,000 $15,000 $579,000

BA-0202 Queen Bess Island Restoration $663,000 $22,550 $18,926 $704,476

BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $990,440 $132,853 $1,007,878 $2,131,171

BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $189,911 $45,242 $1,353,689 $1,588,842

CS-0080 Rabbit Island Restoration $1,044,160 $245,100 $6,040 $1,295,300

PO-0163 Golden Triangle Marsh Creation $3,745 $3,745 $2,213,703 $2,221,193

PO-0174 Biloxi Marsh Living Shoreline $0 $0 $85,151 $85,151

PO-0180 Lake Borgne Marsh Creation- Increment 1 $0 $14,496 $1,664,944 $1,679,440

TE-0100 NRDA Caillou Lake Headlands $555,000 $6,040 $44,040 $605,080

H U R R I C A N E  R E C O V E R Y  -  F E M A  C O S T - S H A R E D  P R O J E C T S

CS-0004-A Cameron-Creole Maintenance $2,535,100 $1,510,200 $0 $4,045,300

ME-0016 Freshwater Introduction South of Highway 82 $2,460,100 $709,060 $0 $3,169,160

ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $63,020 $0 $0 $63,020

S TAT E - O N LY  P R O J E C T S

BA-0003 Naomi Siphon $500,000 $12,580 $12,580 $525,160

BA-0004 West Point a la Hache Siphon $500,000 $12,580 $12,580 $525,160

BA-0005 Fort Livingston $73,120 $19,832 $19,832 $112,784

BA-0016 Bayou Segnette Shoreline Protection $0 $0 $0 $0

CS-0002 Rycade Canal $189,060 $9,060 $34,060 $232,180

CS-0033 Cameron Parish Shoreline Restoration $19,832 $4,832 $4,832 $29,496

LA-0013 Coastal Forest Conservation Initiative $200,000 $200,000 $200,000 $600,000

LA-0099 Public Outreach and Field Trips $20,536 $20,536 $20,536 $61,608

LA-0170 GPS Network (continued development and maintenance) $87,080 $87,080 $87,080 $261,240

LA-0273 Gulf Coast Joint Venture and Partnerships $8,856 $8,856 $8,856 $26,568

ME-0001 Pecan Island Structure $24,060 $24,060 $24,060 $72,180

MR-0172 South Pass Bird Island Enhancement Project $6,040 $6,040 $6,040 $18,120

PO-0036 Orleans Landbridge $7,248 $7,248 $7,248 $21,744

PO-0072 Biloxi Marsh $31,282 $31,282 $31,282 $93,846

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $37,746 $58,120 $58,120 $153,986

PO-0148 Living Shoreline $135,788 $36,090 $36,694 $208,572

TE-0044 North Lake Mechant Landbridge Restoration $1,356,240 $0 $0 $1,356,240

TV-0072 Quintana Canal $2,038,120 $14,832 $159,060 $2,212,012

TV-0013-B Avery Canal $39,832 $19,832 $39,832 $99,496

N/A Maintenance Surveys $90,100 $90,100 $90,100 $270,300

TA B L E  2 7 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  O T H E R  P R O J E C T S  (C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

AT-0020 Atchfalaya Delta WMA Campground Improvements $400,000 $0 $0 $400,000

BA-0153 Mid-Barataria Sediment Diversion (Construction) $276,670,240 $457,000,000 $389,000,000 $1,122,670,240

BA-0197 West Grand Terre Beach Nourishment and Stabilization $17,075,000 $0 $0 $17,075,000

BA-0203 Barataria Basin Ridge and Marsh Restoration- Spanish Pass Increment $35,000,000 $0 $0 $35,000,000

BA-0207 Large-Scale Barataria Marsh Creation $81,600 $81,600 $24,480 $187,680

BA-0213 Bayou Segnette State Park Improvements $449,493 $0 $0 $449,493

BA-0214 Grand Isle State Park Improvements $2,250,000 $1,750,000 $0 $4,000,000

BA-0240 Grand Cheniere Ridge Marsh Creation $30,156,762 $30,012,600 $12,000 $60,181,362

MR-0173 Birdsfoot Hydrologic Restoration $2,700,000 $1,500,000 $1,200,000 $5,400,000

PO-0163 Golden Triangle Marsh Creation $20,200,000 $0 $0 $20,200,000

PO-0174 Biloxi Marsh Living Shoreline $16,564,000 $16,882,500 $5,114,750 $38,561,250

PO-0178 Bayou LaLoutre Ridge Restoration and Marsh Creation $10,000,000 $10,000,000 $0 $20,000,000

PO-0180 Lake Borgne Marsh Creation- Increment 1 $32,060,000 $14,560,000 $0 $46,620,000

PO-0190 Isle au Pitre Restoration $102,000 $32,120,000 $0 $32,222,000

PO-0199 Chandeleur Island Restoration $3,000,000 $2,170,346 $775,609 $5,945,955

TE-0139
Terrebonne Basin Ridge and Marsh Creation- Bayou Terrebonne 
Increment

$44,918,000 $44,918,000 $44,918,000 $134,754,000

TE-0146 Pointe-aux-Chenes WMA Enhancements $21,600 $0 $0 $21,600

TE-0165 Terrebonne HNC Island Restoration $508,202 $28,508,202 $0 $29,016,404

TE-0170 Bayou Dularge Ridge and Marsh Creation Project $26,150,000 $30,000,000 $4,212,980 $60,362,980

TV-0081 Cypremort Point State Park Improvements $1,435,000 $615,000 $0 $2,050,000

Not Avail. Barrier Island Restoration- Terrebonne Basin2 $4,097,667 $4,097,667 $45,137,730 $53,333,064

Not Avail. Large-Scale Marsh Creation - Pontchartrain Basin2 $1,500,000 $3,236,900 $40,000,000 $44,736,900

N/A NRDA Recreational Use 1 (External Lead)3 $7,650,000 $2,000,000 $0 $9,650,000

N/A NRDA Recreational Use 2 (External Lead)4 $5,834,003 $0 $0 $5,834,003

N/A NRDA Restoration Plan 5 - Oysters $5,588,000 $0 $0 $5,588,000

N/A NRDA Restoration Planning $4,968,457 $5,000,000 $5,000,000 $14,968,457

N/A NRDA Bird Projects and Sea Turtle Gear Management - LDWF $45,000 $45,000 $45,000 $135,000

TA B L E  2 8 :  O I L  S P I L L  P R O J E C T E D  E X P E N D I T U R E S 1

Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

Total Expenditures $18,708,111 $7,692,993 $11,573,398 $37,974,502

NFWF Expenditures (See Table 28) $570,704 $310,000 $310,000 $1,190,704

NRDA Expenditures (See Table 28) $4,495,256 $735,026 $6,659,371 $11,889,653

Surplus Expenditures (See Table 20) $1,035,000 $1,075,000 $1,115,000 $3,225,000

FEMA Expenditures $5,058,220 $2,219,260 $0 $7,277,480

Trust Fund Expenditures $7,548,931 $3,353,707 $3,489,027 $14,391,665

1. Expenditures partially funded with Surplus funds (see Table 20).     

TA B L E  2 7 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  O T H E R  P R O J E C T S  (C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

N/A NRDA Nutrient Reduction $10,000 $10,000 $10,000 $30,000

N/A Regionwide Trustee Implementation Group $418,000 $400,000 $400,000 $1,218,000

N/A NRDA Adaptive Management $12,105,762 $10,575,246 $9,590,208 $32,271,216

N/A NRDA OM&M (See Tables 22 and 26) $7,317,672 $2,278,203 $8,086,045 $17,681,920

Total Deepwater Horizon NRDA Expenditures $569,276,458 $697,761,264 $553,526,802 $1,820,564,523

N F W F  P R O J E C T S

BA-0153 Mid-Barataria Sediment Diversion (E&D) $13,373,260 $3,493,573 $0 $16,866,833

BS-0030 Mid-Breton Sediment Diversion $15,670,240 $12,027,071 $108,178,479 $135,875,790

LA-0276 Sediment Diversion Management $1,617,453 $1,584,048 $563,744 $3,765,245

TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne $3,000,000 $3,000,000 $3,000,000 $9,000,000

TE-0143 Terrebonne Basin Barrier Island and Beach Nourishment $7,790,000 $0 $0 $7,790,000

N/A NFWF Adaptive Management $3,069,625 $3,470,944 $2,910,856 $9,451,425

N/A NFWF OM&M (See Tables 22 and 26) $1,789,224 $325,100 $328,120 $2,442,444

Total NFWF Expenditures $46,309,802 $23,900,736 $114,981,199 $185,191,737

R E S T O R E  P R O J E C T S

BA-0209 Paradis Canal Gate5 $250,000 $0 $0 $250,000

BS-0034 Lake Lery Marsh Creation (Phase 2) (Post-Construction Monitoring)5 $1,940,000 $15,000 $15,000 $1,970,000

CS-0087 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration $4,125,000 $6,525,000 $52,075,000 $62,725,000

ME-0035 Rockefeller Shoreline Protection - RESTORE Parish Matching5 $3,700,000 $2,700,000 $0 $6,400,000

MR-0168 Lowermost Mississippi River Management Program $1,500,000 $0 $0 $1,500,000

PO-0029 River Reintroduction into Maurepas Swamp $34,615,726 $124,410,484 $36,410,484 $195,436,694

PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection Project5 $2,765,000 $265,000 $0 $3,030,000

TE-0113 Houma Navigation Canal Lock Complex $110,000,000 $10,956,126 $28,863,374 $149,819,500

TE-0145 Grand Bayou Freshwater Reintroduction5 $42,500 $42,000 $0 $84,500

TV-0079 Freshwater Bayou Canal Shoreline Protection5 $2,007,500 $0 $0 $2,007,500

N/A RESTORE Adaptive Management $9,205,290 $9,414,000 $9,914,000 $28,533,290

N/A RESTORE Bucket 2 Planning Grants $300,000 $300,000 $0 $600,000

N/A Parish Matching Program- CPRA Costs $200,000 $200,000 $100,000 $500,000

N/A RESTORE Center of Excellence $1,585,000 $750,000 $1,250,000 $3,585,000

Total RESTORE Expenditures $172,236,016 $155,577,610 $128,627,858 $456,441,484

Total Oil Spill Expenditures $787,822,276 $877,239,610 $797,135,859 $2,462,197,744

1. Red font denotes projected expenditures for which funding has not yet been procured.     
2. Project currently anticipated to be authorized for implementation in FY 2023 (subject to TIG approval).     
3. Funding to be utilized for implementation of Elmers Island Access (BA-0208) and Lake Charles Science and Education Center (CS-0083)
4. Funding to be utilized for implementation of WHARF Phase 1 (BA-02034), Louisiana Wetlands Education Center (BA-0236), Des Allemands Boat Launch (BA-0237), St. Bernard State 

Park Improvements (BS-0036), and Chitimacha Boat Launch (TV-0084).     
5. Expenditures represent matching funds for project implementation to eligible parishes identif ied in 33 U.S.C. §1321(t)(1)(D)(II) provided that the project constitutes an eligible activity 

under 31 C.F.R. §§ 34.201 and 34.203 and meets the purposes identif ied in La. R.S. 49:214.5.4(G) & (I). 

TA B L E  2 8 :  O I L  S P I L L  P R O J E C T E D  E X P E N D I T U R E S 1 (C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

BA-0075-2 Rosethorne Basin Phase 1 & 2 (LAILD) $11,000,000 $0 $0 $11,000,000

BA-0219 Davis Pond Upper Barataria Risk Reduction (LBLD) $3,000,000 $2,000,000 $0 $5,000,000

BA-0220 Sunset Levee Upper Barataria Risk Reduction (LBLD) $3,500,000 $0 $0 $3,500,000

BA-0221 Pumping Capacity Improvements Phase 1 (BLFWD) $4,428,000 $4,428,447 $4,428,532 $13,284,979

BA-0222 NOV-NF Drainage Canal Relocation (Plaquemines Parish) $2,500,000 $0 $0 $2,500,000

BA-0223 Goose Bayou (Penn Levee) (LAILD) $13,000,000 $10,500,000 $0 $23,500,000

BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) $797,689 $0 $0 $797,689

BA-0233 Grand Isle Bayside Segmented Breakwater (Phase IV) (GIILD) $2,150,000 $0 $0 $2,150,000

BA-0241 Zeller Larousse Phase II levee improvements (NLLD)1 $1,000,000 $0 $0 $1,000,000

BA-0242 Levee Improvements for Gheens community Phase II (NLLD)1 $2,275,000 $0 $0 $2,275,000

BA-0243
100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 
(Plaquemines Parish)

$6,000,000 $6,600,000 $0 $12,600,000

BA-0244 T-Wall Kellog Pump Station (St. Charles Parish) $2,500,000 $0 $0 $2,500,000

BA-0245 Magnolia Ridge Levee Pipeline T-Wall (St. Charles Parish) $2,000,000 $1,500,000 $0 $3,500,000

BA-0246
Storm Surge Risk Reduction for reach D-South Elevation to +18 ft 
includes D-Ramp (SLLD)

$500,000 $0 $0 $500,000

BA-0247 Floodwall Improvement for reach D-South at Crawfish Farm (SLLD) $160,000 $0 $0 $160,000

BA-0248 Ludevine Pump Station (NLLD) $2,800,000 $0 $0 $2,800,000

BA-0249 Larose Floodwall (SLLD) $1,000,000 $0 $0 $1,000,000

BA-0250 Section F Berm Improvement (SLLD) $1,000,000 $0 $0 $1,000,000

BA-0251 Port Fourchon Shoreline Protection (Port Fourchon) $2,000,000 $0 $0 $2,000,000

BA-0263 MTG Eastern Tie-in Levee Improvements (NLLD) $1,000,000 $2,750,000 $0 $3,750,000

BA-0264 Reach F South Improvements (SLLD) $2,000,000 $0 $0 $2,000,000

BS-0033 East Bank Sediment Transport Corridor (St. Bernard Parish) $1,000,000 $0 $0 $1,000,000

PO-0062 West Shore Lake Pontchartrain (PLD) $7,000,000 $0 $0 $7,000,000

PO-0184 St. Tammany Ring Levee (St. Tammany Parish) $1,000,000 $3,500,000 $4,250,000 $8,750,000

PO-0187 Jefferson Parish Lakefront Shoreline Protection (Jefferson Parish) $2,000,000 $0 $0 $2,000,000

TE-0113 HNC Lock Complex $0 $129,043,874 $11,136,626 $140,180,500

TE-0147 Hollywood Canal Closure Structure (NLLD) $5,100,000 $0 $0 $5,100,000

TE-0158 Reach L Mitigation (SLLD)2 $1,000,000 $0 $0 $1,000,000

TE-0159 Elliot Jones Pump Station (TLCD) $8,000,000 $0 $0 $8,000,000

TE-0167 MTG Reach E Levee Lift (TLCD) $1,000,000 $0 $0 $1,000,000

TE-0172 Recertif ication System (SLLD) $1,000,000 $0 $0 $1,000,000

TE-0173 Grand Bayou Pump Station (Lafourche Parish) $4,000,000 $4,000,000 $0 $8,000,000

TV-0077 North Vermilion Bay Shoreline Protection (Vermilion Parish) $1,500,000 $500,000 $0 $2,000,000

TV-0085 Yokley Levee Extension (SMLD) $4,000,000 $0 $0 $4,000,000

TV-0086 Jefferson Canal Flap Gate (Iberia Parish) $3,163,000 $0 $0 $3,163,000

TV-0087 Rodere Canal Water Control Structure (Iberia Parish) $160,000 $0 $0 $160,000

N/A GOMESA Beneficial Use $2,500,000 $0 $0 $2,500,000

N/A GOMESA Restoration Planning $250,000 $0 $0 $250,000

N/A Tangipahoa Parish Feasibility Study $300,000 $300,000 $50,000 $650,000

N/A Flood Risk and Resilience Program $3,100,000 $3,500,000 $2,400,000 $9,000,000

TA B L E  2 9 :  G O M E S A  P R O J E C T E D  E X P E N D I T U R E S
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Project ID Project Name FY 2023 FY 2024 FY 2025
Program Total  

(FY 2023 - 2025)

N/A Parish Matching Program $3,000,000 $4,000,000 $3,000,000 $10,000,000

N/A GOMESA CPRA Allocation $2,310,000 $2,700,000 $2,700,000 $7,710,000

N/A GOMESA OM&M- Diversions $4,967,936 $10,061,386 $8,772,406 $23,801,728

N/A GOMESA Adaptive Management (See Table 10) $14,725,000 $2,400,000 $3,650,000 $20,775,000

N/A Future GOMESA Projects (TBD)3 $0 $15,000,000 $49,612,436 $64,612,436

Total Expenditures $135,686,625 $202,783,706 $90,000,000 $428,470,331

1. Funding may be utilized for implementation for additional NLLD projects.
2. Funding may be utilized for implementation of Reach L of Morganza to the Gulf (TE-0064).     
3. GOMESA funding in outlying years is contingent upon receipt of suff icient funding. Projects proposed to begin receiving funding in FY 2024-2025 include the following:  

Bayou Teche Floodgate (SMLD) - FY 2025

TA B L E  2 9 :  G O M E S A  P R O J E C T E D  E X P E N D I T U R E S
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ID Project Name Active Phase Parish Total Project Estimate

TV-0079 Freshwater Bayou Canal Shoreline Protection E&D, CON Vermilion $4.59 M

TE-0145 Grand Bayou Freshwater Reintroduction E&D Lafourche $412,722 

BS-0034 Lake Lery Marsh Creation CON St. Bernard $2.78 M

PO-0183 Manchac Landbridge Shoreline Protection E&D, CON Tangipahoa $3 M

BA-0209 Paradis Canal Gate CON St. Charles $2.54 M

ME-0035 Rockefeller Shoreline Stabilization CON Cameron $6.67 M

ID Project Name Implementing Agency Program Total Project Estimate

AT-0019 Atchafalaya Delta WMA Boat Access CPRA $920,450 

AT-0020 Atchafalaya Delta WMA Campgrounds CPRA $3,248,000 

BA-0213 Bayou Segnette State Park Improvements State Parks $2,126,724 

BA-0235 Belle Chasse Boat Launch Plaquemines Parish $250,000 

TV-0084 Chitimacha Boat Launch Chitimacha Tribe $650,000 

TV-0081 Cypremort Point State Park Improvements CPRA $4,477,338 

BA-0237 Des Allemands Boat Launch St. Charles Parish $1,841,116 

BA-0208 Elmer's Island Access LDWF $6,000,000 

BA-0214 Grand Isle State Park Improvements CPRA $6,126,967 

TV-00883 Improvements to Grand Avoille Boat Launch St. Mary's Parish $247,426 

TE-0144 Island Road Fishing Piers CPRA $3,000,000 

N/A Jean Lafitte Improvements DOI $1,284,062 

CS-0083 Lake Charles Science Center LDWF $7,000,000 

PR-0001 Middle Pearl WMA Boat Launch CPRA $575,000 

MR-0170 Pass-a-Loutre WMA Campgrounds CPRA $1,624,000 

MR-0169 Pass-a-Loutre WMA Crevasse Access CPRA $1,568,000 

TE-0146 Pointe-aux-Chenes WMA Enhancements CPRA $5,012,000 

ME-0036 Rockefeller Piers and Signage CPRA $690,000 

CS-0084 Sam Houston Jones State Park Improvements State Parks $2,425,250 

BS-0036 St. Bernard State Park Improvements State Parks $1,098,625 

LA-0298 Statewide Artif icial Reefs LDWF $6,000,000

BA-0236 The Wetlands Center Town of Lafitte $2,000,000 

BA-0234 WHARF Phase 1 City of Westwego $995,000 

TA B L E  3 0 :  L I S T  O F  A P P R O V E D  N R D A  R E C R E AT I O N A L  U S E  P R O J E C T S
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Acronym Project Name

BERM Berm to Barrier

BIMP Barrier Island Maintenance Program

BLFWD Bayou Lafourche Freshwater District

BP British Petroleum

CDBG Community Development Block Grant

CIAP Coastal Impact Assistance Program

CON Construction

CPR Coastal Protection and Restoration (Trust Fund)

CPRA Coastal Protection and Restoration Authority

CRMS Coastwide Reference Monitoring System

CWPPRA Coastal Wetlands Planning, Protection and Restoration Act

DOI Department of the Interior

DOTD Department of Transportation and Development

DWH Deepwater Horizon

E&D Engineering and Design

EIS Environmental Impact Statement

E-North SLLD Levee reach

EPA Environmental Protection Agency 

E-South SLLD Levee reach

FEMA Federal Emergency Management Agency

FQ Fiscal Quarter

FY Fiscal Year

GIILD Grand Isle Independent Levee District

GIWW Gulf Intracoastal Waterway

GOMESA Gulf of Mexico Energy Security Act

GPS Global Positioning System

HDDA Hopper Dredge Disposal Area

HSDRRS
Greater New Orleans Hurricane and Storm Damage Risk 
Reduction System

HUD
United States Department of Housing and Urban 
Development

JBE John Bel Edwards

LAILD Lafourche Area Independent Levee District

LAMP Louisiana Mapping Program

LBLD Lake Borgne Levee District

LCA Louisiana Coastal Area

LDWF Louisiana Department of Wildlife and Fisheries

LERRDS
Land, Easements, Rights of Way, Relocation, and Disposal 
Sites

LF Linear Feet

LOSCO Louisiana Oil Spill Coordinator's Office

LPV Lake Pontchartrain & Vicinity

MOEX Mitsui Oil Exploration

MRGO Mississippi River Gulf Outlet

NFWF National Fish and Wildlife Foundation

NLLD North Lafourche Levee District

NOAA National Oceanic and Atmospheric Administration

Basin ID Project Name

AT Atchafalaya

BA Barataria

BS Breton Sound

CS Calcasieu Sabine

LA Louisiana

ME Mermentau

MR Mississippi River

PO Pontchartrain

PR Pearl River

TE Terrebonne

TV Teche Vermilion

Project Type Project Name

BH Barrier Island/Headland

FD Freshwater Diversion

HP Hurricane Protection

HR Hydrologic Restoration

IN Infrastructure

MC Marsh Creation

OR Oyster Barrier Reef

OT Other

SP Shoreline Protection

Acronym Project Name

NOV-NF New Orleans to Venice - Non-Federal

NRCS National Resource Conservation Service

NRDA Natural Resource Damage Assessment

O&M Operations and Maintenance

OCM Office of Coastal Management

OCPR Office of Coastal Protection and Restoration

OM&M Operations, Maintenance and Monitoring

OTS Office of Technology Services

PLD Pontchartrain Levee District

PLN Planning

PPL Priority Project List

PROG Program

R.S. Revised Statute

RESTORE
Resources and Ecosystems Sustainability, Tourist 
Opportunities, and Revived Economies

SELA Southeast Louisiana

SLLD South Lafourche Levee District

SPER Shoreline Protection Emergency Restoration

SSPM Small Scale Physical Model

SWAMP System Wide Assessment and Monitoring Program

TBD To be Determined

TFU Task Force Unwatering

UBRR Upper Barataria Risk Reduction

USACE United States Army Corps of Engineers

USFWS Department of Interior - U.S. Fish and Wildlife Service

WBV West Bank and Vicinity

WHARF Wetlands Harbor Activities Recreational Facility

WMA Wildlife Management Area

WRDA Title VII Water Resource Development Act 
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APPENDICES ONLINE

A P P E N D I X  A

Ongoing Protection and Restoration Project 

Summaries

A P P E N D I X  B

Barrier Island Status Report

A P P E N D I X  C

CPRA FY 2023 Capital Outlay Requests

A P P E N D I X  D

FY 2023 Atchafalaya Basin Annual Plan
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http://ap23.coastal.la.gov


124

F
Y

 2
0

2
3

 A
N

N
U

A
L

 P
L

A
N



125

F
Y

 2
0

2
3

 A
N

N
U

A
L

 P
L

A
N

This public document was published at a total cost of $7,895.80. 

400 copies of this public document were published in this second 

printing at a cost of $7,895.80. The total cost of all printings of 

this document, including reprints is $7,895.80. This document was 

published by the Coastal Protection and Restoration Authority 

to inventory project, presents implementation schedules for 

these projects, and identify funding schedules and budgets for 

Fiscal Year 2023 under authority of Act 523 of the 2009 Regular 

Legislative Session, amended by Act 604.  This material was printed 

in accordance with the standards for printing by state agencies 

established pursuant to R.S. 43:31.

This document was published by OTS-Production Support Services, 

627 North 4th Street, Baton Rouge, LA 70802 for the Coastal 

Protection and Restoration Authority of Louisiana as mandated 

by the Legislature. This material was printed in accordance with 

standards for printing by state agencies established in R.S. 43:31. 

Printing of this material was purchased in accordance with the 

provisions of Title 43 of the Louisiana Revised Statutes. 

Coastal Protection and Restoration Authority, 2020. Annual Plan 

Fiscal Year 2023: Integrated Ecosystem Restoration and Hurricane 

Protection in Coastal Louisiana. Coastal Protection and Restoration 

Authority of Louisiana, Baton Rouge, LA.
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@LOUISIANACPRA
W W W.C OA S TA L . L A .G OV

Louisiana Coastal Protection and Restoration Authority is the single state entity with authority to develop, 

articulate, implement, and enforce a comprehensive coastal Master Plan of unif ied vision, to reduce 

tropical storm surge flood impact, to restore our bountiful natural resources, to build land to protect our 

nation’s critical energy infrastructure, and to secure Louisiana’s coast now and for future generations.


